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Summary and Timeline of Events
Associated with Derelict Dry Docks in Lake Washington

Mid-December 2005 Two dry docks (#6 & #7) moved from Tortorelli sublease @ Western Wood
(Barbee Mill Lease) and moored to dolphins (and each other) offshore from Quendall Terminals in Lake
Washington. Dry dock #7 has approx. 50 steel-hulled fishing boat and 20’ fiberglass boat on it.

December 30-31 Dry dock #7 sinks on State-owned Aquatic Lands. In sinking, it pulls cleats from
Dry dock #6 and snaps mooring lines. 20’ boat remains on vessel. 50’ boat floats off but remains
tethered and is later removed by Mercer I. marine patrol.

Early January Dry docks visited by Mercer I. marine patrol and U.S. Army Corps of Engineers.
Marine Patrol attaches extra lines between the two dry docks.

January 6, 2006 Dry docks are reported to the Derelict Vessel Removal Program. Dry docks
determined to be vessels and subject to jurisdiction under RCW 79.100. Initial report does not allow for
prioritization rating. Field inspection deemed necessary. Concern exists that sunken dry dock rests on
contaminated sediments associated with Quendall Terminal property.

January 14-17,2006 Mercer I. Police investigates ownership of dry docks. Chain of ownership
appears to be Lake Union Drydock Company — Elwood Latta — William Hames. Hames appears to be
legal owner per most recent documents but legality of sale is questionable.

January 18, 2006 Field inspection conducted by DNR staff and Mercer I. Marine Patrol. GPS
coordinates taken to establish specific location of docks. Dry dock still afloat is boarded and inspected.
Vessel contains several small containers of gasoline, oil, antifreeze and hydraulic fluid. Inspection ports
are open and ballast chambers are filling with rainwater. Discussion with Marine Patrol suggests that the
other dry dock probably sank in high waves because its inspection ports were open and it sat lower in the
water (fishing boat on deck). Sunken dry dock appears stable and unmoving. Floating dry dock has
several new mooring lines and appears well tethered to sunken dock and dolphin. Dolphin is in poor
shape with several broken pilings. Based upon mooring condition to sunken dry dock, DNR determines
floating dry dock to be minimal hazard. Floating dock meets definition of abandoned per statute. Sunken
dry dock meets definition of derelict and may be environmental hazard if resting on contaminated
sediments. DNR staff contacts Dept. of Ecology to have fluids and HAZMAT removed.

January 19, 2006 Ecology removes oil, etc.

January 23, 2006 Correspondence from consultant at Anchor Environmental indicates that sunken
dry dock does not rest on contaminated site; however, further discussion with EPA suggests that this may
be incorrect. Assumption by DNR is that some sediment disturbance is probable. Vessel assigned a
priority 3A ranking.

January 28, 2006 Severe windstorm hits Western Washington with gusts out of the SSW in excess
of 40 mph. 20" vessel breaks free and beaches on Mercer Island; removed by Mercer Island Marine
Patrol.

February 2, 2006 Mercer 1. marine patrol reports that lines holding dry docks together snapped
during storm. Lines were new nylon rope that had been attached last month. Marine patrol suggests that
floating dry dock could break loose if subject to more high winds. Large windstorm forecast for Western
Washington for the coming weekend (Feb. 4-5); winds to exceed 50 mph.

Last Update: February 14, 2007
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February 3, 2006 DNR declares the floating dry dock an emergency situation and takes temporary
possession to secure it. DNR contracts with Global Diving and Salvage, Inc. to secure dock. Field
inspection conducted and action plan developed in the a.m. Global uses steel cable to secure floating
dock to sunken one. Global also dewaters ballast tanks of floating dock. Dry dock weathers storm. Cost
of remediation: $5,022.52.

February 8, 2006 DNR sends Notice of Intent to Obtain Custody letters for Drydock #6 to all
parties of interest. Lake Union Drydock Company and Elwood Latta (via their respective attorneys)
respond that they are not owners of nor do they have any interest in the dry docks. No response received
from Hames (registered letter returned unclaimed).

March 10, 2006 Custody under RCW 79.100 obtained of dry dock #6.

March 13, 2006 King County & Renton indicate willingness to split the match cost three ways
with DNR. Dry dock #7 custody notice posted on vessel. DNR sends Notice of Intent to Obtain Custody
letters for Dry dock #7 to all parties of interest. Lake Union Drydock reiterates that it has no ownership
interest.

April 2006 King County takes wood & grit samples from dry docks.
April 15, 2006 DNR obtains custody of dry dock #7 under RCW 79.100
June 16, 2006 Letter from Ecology indicating that dry docks must be removed from water for

demolition & disposal either onto uplands or into a dry dock at an NPDES licensed shipyard (no in place
demo).

Late June 2006 DNR contracts Global to reduce public safety issues with dry docks—secure
hatches, add night time lighting, etc since removal of dry docks won’t be imminent due to fish window
and cost concerns.

July 25, 2006 Results from King County grit analysis—high in metals.

Sept. 8, 2006 EPA, DNR (Monica & Melissa), & Mercer Is. Harbor Patrol conduct site visit to
look at grit. EPA would like to see how much grit is in holds—unable to access at this point.

Nov. 27, 2006 Interagency meeting on dry docks with Renton, KC, Mercer Is, DNR to discuss
potential funding sources and legislative action. MI Marine Patrol reports that floating dry dock is sitting
lower in water than previously. DNR agrees to hire contractor to develop a cost estimate for the vessel
removal (and pump vessel at same time).

~Dec. 10, 2006 Floating dry dock #6 sinks, probably due to accumulated rain from severe
November storms. Noticed by DNR (Monica Durkin) & Mercer Is. Marine Patrol on Monday Dec 11.
KC received debris reports on Sunday. Dry dock impales itself on pilings.

Dec. 18, 2006 Global Diving & Salvage conducts dive survey of vessels; verifies condition of
navigation lights. Dec.14, 2006 major windstorm may have exacerbated damage to sunken dry dock.

Jan. 8, 2007 Global report released, e-mailed to Renton, KC.

Last Update: February 14, 2007
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Next Steps

Agreement and Funding:

DNR, King County and the City of Renton all qualify as authorized public entities in this
situation. An entity’s jurisdiction is the territorial range over which it has the authority to allow,
permit or otherwise condition public activities (e.g. ports, cities, counties, parks). An Interagency
Agreement would be necessary to establish and define a cooperative effort for removal and
disposal.

Several IAA’s have been created in association with derelict vessel removal (e.g. San Juan
County-Port of Friday Harbor-Town of Friday Harbor; DNR-Port of Olympia; DNR-Ecology).
The dry docks continue to pose threats to water quality and navigation in Lake Washington, and
will serve as attractive nuisances when boating activity increases in the warmer months. The
valves that flood the ballast chambers still function on the floating dry dock and someone could
conceivably board the vessel, open the gate valves and sink the dock.

It makes financial sense to remove both docks at the same time to avoid having to pay for
contractor mobilization charges twice. Actual work could not begin until after the second dock
was in custody and a contract was awarded (50 days for custody + 20 for RFP distribution,
contractor inspections, bid submittals, scoring, insurance emplacement, etc).

Indemnification against liability associated with the contaminated sediment site needs to be
obtained.

Current reimbursement percentage (effective June 8, 2006) is 90%. Authorized public entities
need to contribute 10%. A three-party agreement between King County, City of Renton and
DNR would reduce the expenditure to 3.3% of the total cost for each entity.

Rough estimate for removal and disposal of each dry dock is $200,000 but may be significantly
more. 3.3% of that figure is $6,600.

As a part of the Interagency Agreement, an assurance of funds would be given whereby the
Derelict Vessel Removal Account would be encumbered to guarantee the 90% funding
($193,400).

The current unencumbered DVRA balance is approximately $350,000.

Removal and Disposal/Timeline:

DNR typically does removal and disposal of derelict vessels under an RFP/competitive bid
process.

Authorized public entities can contribute goods and services to meet their match percentage, e.g.
storage, equipment, landfill services, logistical support.

Last Update: February 14, 2007
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		January 28, 2006   Severe windstorm hits Western Washington with gusts out of the SSW in excess of 40 mph.  20’ vessel breaks free and beaches on Mercer Island; removed by Mercer Island Marine Patrol.

		February 2, 2006  Mercer I. marine patrol reports that lines holding dry docks together snapped during storm.  Lines were new nylon rope that had been attached last month.  Marine patrol suggests that floating dry dock could break loose if subject to ...
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Lake Washington Derelict Piling Data from 5-18-06

GPS Points [ Number of pilings Latitude Longitude Y Lat X Lon
1 floating dry dock | N 47° 32.093' | W 122° 12.248' 47.534883 -122.204133
2 floating dry dock | N 47°32.086' | W 122° 12.296' 47.534766 -122.204933
3 metal cylinder N 47°32.105 | W 122° 12.315' 47.535083 -122.20525
4 18 N 47° 32.051"' | W 122° 12.356' 47.534183 -122.20593
S 6 N 47° 32.001' | W 122° 12.421' 47.53335 -122.20701
6 4 N 47° 31.914' | W 122° 12.453 47.5319 -122.20755
7 3 N 47°31.904' | W 122° 12.396' 47.531733 -122.2066
8 2 N 47° 31.903' | W 122° 12.403' 47.531716 -122.20671
9 2 N 47° 31.903' | W 122° 12.403' 47.531716 -122.20671
10 3 N 47° 31.903' | W 122° 12.403' 47.531716 -122.20671
11 3 N 47° 31.903' | W 122° 12.403' 47.531716 -122.20671
+ ‘& 3% 12 e N 47° 31.935' | W 122° 12.349' 47.53225 -122.20581
13 3 N 47° 31.928' | W 122° 12.405' 47.532133 -122.20675
14 4 N 47° 31.950' | W 122° 12.408' 47.5325 -122.2068
15 3 N 47° 31.955' | W 122° 12.369' 47.532583 -122.20615
16 3 N 47° 31.955' | W 122° 12.347' 47.532583 -122.205783
17 2 N 47 31.935' | W 122° 12.346' 47.53225 -122.205766
18 1 N 47° 32.078' | W 122° 12.215' 47.534633 -122.203583
19 1 N 47° 32.094' | W 122° 12.208' 47.5349 -122.203466
20 1 N 47° 32.098' | W 122° 12.206' 47.534966 -122.203433
21 8 N 47°32.112' | W 122° 12.198' 47.5352 -122.2033
22 3 N 47°32.111' | W 122° 12.160" 47.535183 -122.202666
23 3 N 47°32.095' | W 122° 12.169' 47.534916 -122.202816
24 3 N 47°32.089' | W 122° 12.173' 47.534816 -122.202883
25 3 N 47° 32.074' | W 122° 12.180' 47.534566 -122.203
26 6 N 47°32.115' | W 122° 12.243' 47.53525 -122.20405
7 9 43 N 47° 32.211' | W 122° 12.169' 47.53685 -122.202816
28 9 +3 N 47°32.210' | W 122° 12.104' 47.536833 -122.201733
29 8 N 47° 32.200' | W 122° 12.056' 47.536666 -122.200933
30 metal ball N 47° 32.258' | W 122° 12.107' 47.537633 -122.201783
31 10 N 47° 32.0472] W 122° 12.345' 47.53412 -122.20575
total pilings 123
ET;)Ianation of Areas Total Pilings :
Adjacent to Port Quendall upland 26 BM &?S TS lg + \\*
Adjacent to QT not w/in PAH 48 ~
Woodwaste area 21 W M&\W“O& % %."0\3 Wes
PAH area 28 @0 <
total pilings 123

Pilings 18-25 were left in place, everything else was removed
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SHOEMAKER, MONICA (DNR)

From: SHOEMAKER, MONICA (DNR)

Sent: Tuesday, June 30, 2009 11:38 AM

To: ‘Jake Yoos'

Subject: RE: [Fwd: RE: Chart updates, NOAA chart 18447, around May Creek]

Attachments: map of pilings.pdf; Quendall Terminals Pilings.xls; Lake Washington Dry Dock Concrete

Coordinates.pdf, Lake Washington Dry Dock Dolphin Coordinate Plot.pdf, Lake Washington
Dry Dock Sand Placement Grid.pdf

Hello Jake,
I'm sorry this data did not get to you earlier, we usually send information on our completed projects to your
office. We must have missed this location.

Attached are a few different maps. The first map shows the location of pilings on state lands. The excel
spreadsheet provides the lat/long for these GPS points. All of these piles except #18-25 were removed. There
are more piles and other pieces of junk on the private shorelands that are landward of the Harbor Area. |
believe these piles were a part of the T dock. We do not have an inventory of this. Hopefully the remainder of
the piles will be removed when this Superfund site is cleaned up.

The remaining maps are of the dry docks and 2 dolphins that were just recently removed from the site. Two
dry docks were tied to 2 dolphins and later sunk on the state property. DNR removed the dry dock walls and
the concrete hulls were left on the bottom of the lake. The dolphins were cut at the mudiline. A bucket of sand
was placed at each of the intersections in the grid, while no sand was placed over the concrete hulls.

| hope this information is helpful. If you have any questions feel free to call or email me.
Thanks,

Monica Shoemaker
Natural Resource Specialist
WA State Department of Natural Resources 950 Farman Avenue North Enumclaw, WA 98022

Phone: (206) 799-2949
Fax: (360) 825-1672
www.dnr.wa.gov

————— Original Message-----

From: Jake Yoos [mailto:Jake.Yoos@noaa.gov]

Sent: Friday, June 26, 2009 11:27 AM

To: SHOEMAKER, MONICA (DNR)

Subject: Re: [Fwd: RE: Chart updates, NOAA chart 18447, around May Creek]

Monica,

Thanks so much for your email. It is frustrating when we leave a survey area (we are up in AK right now)
without sufficient data to make the chart right, and | am thrilled that we will be able to include the extra
documentation to get the area correctly depicted. Look forward to the info when you get a chance.

Kind regards,
Jake

SHOEMAKER, MONICA (DNR) wrote:

> Hello,

> | wanted to let you know ['ve received your request and have some
1
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> information that will help you compiete your chart. | am retrieving

> the info from our files and will provide it you shortly. The barge

> that was at the site while you were collecting data was actually in

> the process of removing two sunken dry docks and a couple dolphins. |
> will provide you some information on this as well.

> Thanks and | will be in contact with you again shortly.

> Monica
>

>

> Monica Shoemaker

> Natural Resource Specialist

> WA State Department of Natural Resources 950 Farman Avenue North
> Enumclaw, WA 98022

>

> Phone: (206) 799-2949

> Fax: (360) 825-1672

> www.dnr.wa.gov

> o Original Message-----

> From: Jake Yoos [mailto:Jake.Yoos@noaa.gov]

> Sent: Wednesday, June 24, 2009 5:06 PM

> To: SHOEMAKER, MONICA (DNR)

> Subject: [Fwd: RE: Chart updates, NOAA chart 18447, around May Creek]
>

> Ms. Shoemaker,

>

> Erika Conkling gave me your email address (see correspondence below)
> in regards to a question | had regarding shoreline along May Creek.

> We conducted a survey of Lake Washington and were not able to

> completely disprove via sonar the T-Pier at the mouth of May Creek (see attached).
>

> When we were surveying, there was an excavation barge on-scene and we
> assume they were actively removing the remains of the pier. Do you

> have any documentation that we could submit with our survey that

> indicates the ruins have, in fact, been removed? A post-removal

> survey or contract with the excavator or anything else that we could

> submit with our survey would help complete our survey package and

> ensure that the chart is properly updated.

>

> Thanks in advance for any help you can provide.
>

> Very respectfully,

> Jake Yoos

> Field Operations Officer

> NOAA Ship /Rainier/

>

> o Original Message ----—---

> Subject: RE: Chart updates, NOAA chart 18447, around May Creek
> Date: Wed, 24 Jun 2009 15:06:05 -0700

> From: Erika Conkling <EConkling@Rentonwa.gov>

>To: Jake Yoos <Jake.Yoos@noaa.gov>
> References: <4A3DD820.2010308@noaa.gov>

>
>
>
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> Mr. Yoos-

>

> |t is my understanding that DNR has completed the work to remove the

> pilings associated with the submerged pier on your chart. For

> documentation, please contact Monica Shoemaker at

> monica.shoemaker@dnr.wa.gov <mailto:monica.shoemaker@dnr.wa.gov> or

> 360-802-7070 ext. 2006
>

>
>

> Erika Conkling, AICP
>

> Senior Planner
>

> City of Renton Department of Community and Economic Development
>

> 1055 S. Grady Way

>
> Renton, WA 98057

>

> (425)430-6578 voice (425)430-7300 fax

>
> econkling@rentonwa.gov
>
>
>

> *From:* Jake Yoos [mailto:Jake.Yoos@noaa.gov]
> *Sent:* Saturday, June 20, 2009 11:50 PM
> *To:* Shoreline
> *Subject:* Chart updates, NOAA chart 18447, around May Creek
>
>
>
> Ms. Conkling,
>
> Hello - my name is Jake Yoos and | am the Field Operations Officer on
> the NOAA Ship /Rainier/. /Rainier/'s mission is to collect
> hydrographic data to update nautical charts. Last fall, we were
> working on some surveys of Lake Washington in order to update NOAA Chart 18447.
> Although our primary focus is on updating the bathymetry of the lake,
> we also try to address features such as piers, wharves, pilings, etc.
> in the nearshore area to assist mariners.
>
> In order to remove submerged features from the chart, we have to
> obtain adequate coverage with our survey vessel to 'prove’ that the
> feature no longer exists. Although we ran data in the area around the
> mouth of May Creek, we were unable to gather enough data to disprove
> the large T-pier that is currently charted as submerged (see
> attached.) Ironically, one of the reasons we were unable to get good
> sonar coverage is because there was an excavation barge sitting on top
> of the submerged pier, apparently pulling out pilings.
>
> | wanted to contact you to see if you have any information that the
> pier ruins were, in fact, removed that we might be able to include
> with our survey documentation. 1 guess first | should as if, to your
> knowledge, the ruins were removed. Secondly, if you have any
3
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> documentation - post removal surveys, contract with removal company,
> etc. that you could share with us so that we may get the ruined pier
> off the chart and make it more accurate for everyone.

>

> Thanks in advance for any information you have.

>

> Very respectfully,

> LT Jake Yoos, NOAA

> Field Operations Officer

> NOAA Ship /Rainier/

>

>
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N 47-32-6

N 47-32-4

N 47-32-2

W 122-12-18 W 1221218 W 1221214

Lake Washington Dry Dock Deconstruction
Remaining Concrete Corner Coordinate Plot

CORNER 1 COORDINATES; WGS 84. LAT 47 3254 N, LONG 122 12 17.5 W. MAX PDOP 1.3, 230 FIXES

CORNER 2 COORDINATES: WGS 84, LAT 47 32 5.1 N, LONG 12212 17.4 W, MAX PDOP 1.3. 225 FIXES
CORNER 3 COORDINATES: WGS 84, LAT 47 32 5.8 N, LONG 122 12 152 W, MAX PDOP 1.3, 235 FIXES
CORNER 4 COORDINATES: WGS 84, LAT 47 32 55N, LONG 12212 15.1 W, MAX PDOP 1.3, 240 FIXES
CORNER 5 COORDINATES: WGS 84, LAT 47 32 47 N, LONG 12212 17.3 W, MAXPDOP 1.3, 225 FIXES
CORNER 6 COORDINATES: WGS 84, LAT 47 32 44 N. LONG 12212 17.3 W, MAX PDOP 1.4, 230 FIXES
CORNER 7 COORDINATES: WGS 84, LAT 47 32 48N, LONG 12212 148 W. MAX PDOP 1.3. 227 FIXES
CORNER 8 COORDINATES: WGS 84, LAT 47 32 45N, LONG 12212 14.8 W, MAX PDOP 1.4, 229 FIXES

PACIFIC PILE & MARINE, LP.
+ Washington Department
of Natural Resources

LAKE WASHINGTON
DRY DOCK DE-CONSTRUCTION

REMAINING CONCRETE CORNER COORDINATES

RENTON WASHINGTON
VERTICAL DATUM: HORIZONTAL DATUM SCALE:
MLLW NAD 83 WA-4601 WA NORTH 1" =65
: JAN 2, 2008
W122-1218 Wiz W122-1214
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N 47-32-6

N 47-32-4

N 47-32-2

W 122-12-20

122-12-20

W 122-12-18

W 122-12-16

W 122-12-14

Lake Washington Dry Dock Deconstruction
Dolphin Coordinate Plot

1

7o WY

‘East Dolphin
“West Dolphin

WEST DOLPHIN COORDINATES: WGS 84, LAT 47 32 4.9 N, LONG 122 12 15.3 W, MAX PDOP 1.3, 218 FiX\ES

EAST DOLPHIN COORDINATES: WGS 84, LAT 47.-32--5.2'N, LONG [22 12 15.3 W, MAX PDOP 1.6, 317 FIXES

,.52

PACIFIC PILE & MARINE, LP.
Washington Department
of Natural Resources

DRY DOCK DE-CONSTRUCTION DOLPHIN

LAKE WASHINGTON

RENTON WASHINGTON
VERTICAL DATUM: HORIZONTAL DATUM SCALE:
MLLW NAD 83 WA-4601 WA NORTH 1" =65
JAN 2, 2008
W22 W 122-12-16 W 122-1214 T
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N 47-32-6

N 47-32-4

N 47-32-2

W 122-12-18

W 122-12-16

W 122-12-14

Lake Washington Dry Dock Deconstruction
Sand Placement Grid Plot

+

Department of Natural Resources

Washington Department
of Natural Resources

LAKE WASHINGTON

DRY DOCK DE-CONSTRUCTION

RENTON

SAND PLACEMENT GRID

WASHINGTON

VERTICAL DATUM:
MLLW

HORIZONTAL DATUM
NAD 83 WA-4601 WA NORTH

SCALE:
1" = 65'

JAN 2, 2008

W 122-12-18

W 122-12-16

W 122-12-14
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SHOEMAKER, MONICA (DNR)

From: MONTGOMERY, MELISSA (DNR)

Sent: Tuesday, June 30, 2009 8:52 AM

To: SHOEMAKER, MONICA (DNR)

Subject: FW: Dry Dock GPS Coordinates

Attachments: Lake Washington Dry Dock Concrete Coordinates.pdf; Lake Washington Dry Dock Dolphin

Coordinate Plot.pdf; Lake Washington Dry Dock Sand Piacement Grid.pdf

Here is the complete set of coordinate drawings. |think | also have a table with the coordinates.

Melissa Montgomery

Derelict Vessel Removal Program
Washington Dept. of Natural Resources
360-902-1574

1111 Washington St SE

PO Box 47027

Olympia, WA 98504-7027

From: Erin Breckel [mailto:Erin.Breckel@floydsnider.com]
Sent: Thursday, January 15, 2009 8:43 AM

To: MONTGOMERY, MELISSA (DNR)

Cc: 'Priddy.Lynda@epamail.epa.gov’; MattWoltman
Subject: Dry Dock GPS Coordinates

Melissa -

Attached is a figure (which includes GPS coordinates) that Pacific Pile and Marine (PPM) has provided showing the
corners of the remaining dry dock hulls at the site. PPM has also put together a similar figure for where the cutoff dolphin
pilings are located (second attached figure). The third figure attached shows the area where the sand was placed at the
site. PPM said that a bucket of sand was placed at each intersection in the grid and that they avoided placing sand over
the remaining dry dock sturctures as best they could.

Erin Breckel

FLOYD|SNIDER

601 Union Street, Suite 600
Seattle, WA 98101

tel: 206.292.2078

fax; 206.682.7867
erin.breckel@floydsnider.com
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Lake Washington
Derelict Piling Removal
8/8/106

O  GPS Piling Points
Shoreline
E:] Harbor Area
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Lake Washington Hydraulic Project Coordination

Wednesday, February 9, 2005, 1:00 PM to 3:30 PM
WA Department of Fish and Wildlife, Region 4
16018 Mill Creek Boulevard, WA 98012

Large Conference Room
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Paul Wagner. 1999. Impacts of ferry terminals on juvenile salmon migrating along
Puget Sound shorelines phase I: synthesis of state of knowledge. Prepared by University
of Washington, School of Fisheries and Marine Affairs, Battelle Maine Science
Laboratory, and the Washington State Transportation Center for the Washington State
Transportation Commission and in cooperation with U.S. Department of Transportation.
www.depts.washington.edu/trac/bulkdisk/pdf/472.1.pdf

Eric Warner and Brian Footen. 1999. The relationship of piscivorous fishes to juvenile
salmon: Lake Washington, Lake Sammamish and the Ship Canal February — June, 1997,
(Draft)

Contact Muckleshoot Indian Tribe, Fisheries Department, Auburn, Washington, 253-931-
0652.

Merri Martz, Fred Goetz, Jeffrey Dillon, and Travis Shaw. 1996. Study element II: early
life history of Sockeye Salmon (Oncorhynchus nerka) in Lake Washington, Year 1: 1994.
Prepared by the U.S. Army Corps of Engineers, Seattle District.

Contact U.S. Army Corps of Engineers, Seattle District, Washington, 206-764-3742.

Merri Martz, Fred Goetz, Jeffrey Dillon, and Travis Shaw. 1996. Study element II: early
life history of Sockeye Salmon (Oncorhynchus nerka) in Lake Washington, Year 2: 1995.
Prepared by the U.S. Army Corps of Engineers, Seattle District.

Contact U.S. Army Corps of Engineers, Seattle District, Washington, 206-764-3742.

Additional White Papers are available on Marine and Estuarine Shoreline Modification
Issues, Channel Design, Ecological Issues in Floodplain and Riparian Corridors, and
Marine and Fresh Water Dredging and Gravel Removal at
www.wdfw.wa.gov/hab/ahg/ahgwhite.htm

For additional information on habitat protection and restoration guidelines please review
the 2003 Integrated Streambank Protection Guidelines at
www.wdfw.wa.gov/hab/ahg/ispgdoc.htm and the 2004 Stream Habitat Restoration
Guidelines at http://wdfw.wa.gov/hab/ahg/shrg/index.htm

For additional information concerning barge work please review the WDFW guidance
policy 865.02 entitled, “Interim guidance regarding hydraulic project approvals (HPAS)
for barge or landing craft landing sites.”.
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81/23/2067 18:17 368596F 1 MATERIALS MANAGH T PAGE 82/02
Lakeshore Marine Coustruction, Inc. Iinvoice
P.O. Box 255
Mukiltso, WA 98275 Date ivoice #
1717/2007 565
Bift To Ship To
WA Dept of Netural Resouces
215 88th Ave SE
Tumwater, WA 98501
Atm; Lori Johnson
P.0. Number Terms Rep Ship F.08. Project
1/17/2007
Quantily item Code Description Price Each Amount
1| Original Contract Original Contract Price for Contract No.029 * Lake Wash
o o ington $3,902.00 $3,902.00T
Salcs Tax 0.00% 0.00
All work is complete! This is your final invoice. Thank you.
Total $83.902.00
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From: MONICA DURKIN

To: JOHNSON, LORI
Date: 10/19/2006 4:14:17 PM
Subject: Piling removal in Lake Washington

Hello Lori,

I need to put a piling removal project out to bid. These pilings are located
in Lake Washington and are not part of the Puget Sound wide creosote removal
project. These pilings are derelict and have become a navigational hazard and
need to be removed before the spring and the beginning of boating season.

I will be receiving the Shoreline Exemption on November 1lst and should receive
the Fish and Wildlife permit shortly after. I have estimated that the project
will cost $30,000 to $50,000. The problem I am coming across is that I need
to spend our funds for this project before June 30, 2007 and due to the fish
closure work windows the project has to be completed before December 31, 2007.

With the amount this project will costs don’t we have to go through a longer
bidding process? Is it possible to have this project set up under an
emergency bid, since the money will be gone by June 30th and the project can’'t
occur between January and June?

Thanks for your help!
Monica

Monica Durkin

Natural Resource Specialist

Washington Department of Natural Resources
South Puget Sound Region

950 Farman Avenue North

Enumclaw, WA 98022

p. (360) 825-1631 ext. 2006
f. (360) 825-1672
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From: MONICA DURKIN

To: JOHNSON, LORI
Date: 11/2/2006 8:35:20 AM
Subject: Re: Piling removal in Lake Washington

Thank you Lori. I hope you have a great time off.

>>> LORI JOHNSON 11/2/2006 8:31 AM >>>
Monica,

I will separate the cost also vendor selection is based on low bid and who
meets the specs. If we don't go with low bid then we have to justify why.
When I get the bids back I will fax low bid to you for your approval or
rejection.

>>> MONICA DURKIN 10/30/2006 12:05 PM >>>

Lori,

I made some minor corrections to the scope, that I missed on my first draft.
Attachment A and B are also attached to this email.

Could we separate the cost of the removal and the cost of the placement of
sand in the holes? I want to make sure they show how much each is going to
cost.

Could you send me guidance or any type of paper/worksheet on contractor
selection? I am unsure about the selection process if more than one
contractor bids for the job.

Thanks,
Monica

Monica Durkin

Natural Resource Specialist

Washington Department of Natural Resources
South Puget Sound Region

950 Farman Avenue North

Enumclaw, WA 98022

p. (360) 825-1631 ext. 2006
£f. (360) 825-1672

>>> LORI JOHNSON 10/27/2006 4:10:06 PM >>>
Hi Monica,

You're welcome! Here is my rough draft of the scope of work and bid document.

I still need to add the out clause, this is incase we are unhappy with their
performance we can give them 30 days notice to cancel the contract. If you
want some other things added to the bid let me know. Thanks.

>>> MONICA DURKIN 10/27/2006 3:29 PM >>>

Hi Lori,

That would be great'to get it out the soonest we can, that way the contractors
have more time to prepare.
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Thanks again for all of your help. I wouldn't be able to do it without you!
Have a good weekend,
Monica

>>> LORI JOHNSON 10/27/2006 12:00 PM >>>
Hi Monica,

Everything looks good. I don't have to wait for your permits to put this on
the street. I plan on putting out for two weeks. Do you want the bid out
soon? I ask because I will be going on vacation Nov 7 - 17. If you want it
on the street while I am gone I need to finalize things next week. I am

putting the scope of work in my outline I will send a copy to you for review.
Thanks.

>>> MONICA DURKIN 10/24/2006 4:28 PM >>>

Thanks Lori.

I have drafted a scope of work for the project, which is attached. I also
have attached a list of possible contractors for the project. Do we have to
wait until I receive all of the permits before you put this out for bid?

Thank you!
Monica

>>> LORI JOHNSON 10/19/2006 4:23 PM >>>
Hi Monica,

This amount of money doesn't require the sealed bid process. If you get me
the scope of work and list of vendors, I can put this on the street for two
weeks and then award after your approval.

>>> MONICA DURKIN 10/19/2006 4:14 PM >>>
Hello Lori,

I need to put a piling removal project out to bid. These pilings are located
in Lake Washington and are not part of the Puget Sound wide creosote removal
project. These pilings are derelict and have become a navigational hazard and
need to be removed before the spring and the beginning of boating season.

I will be receiving the Shoreline Exemption on November 1lst and should receive
the Fish and Wildlife permit shortly after. I have estimated that the project
will cost $30,000 to $50,000. The problem I am coming across is that I need
to spend our funds for this project before June 30, 2007 and due to the figh
closure work windows the project has to be completed before December 31, 2007.

With the amount this project will costs don’t we have to go through a longer
bidding process? 1Is it possible to have this project set up under an
emergency bid, since the money will be gone by June 30th and the project can’t
occur between January and June?

Thanks for your help!
Monica

DNR-008113





Monica Durkin

Natural Resource Specialist

Washington Department of Natural Resources
South Puget Sound Region

950 Farman Avenue North

Enumclaw, WA 98022

p. (360) 825-1631 ext. 2006
£. (360) 825-1672
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Piling Removal Vendor List

General Construction

P.O. Box 1684

Tacoma, WA 98401-1684

Phone: (253) 572-7432

Fax: (253) 627-4904
http://www.generalconstructionco.com/index.cfm

Waterfront Construction, Inc.

205 NE Northlake Way, Suite 230
Seattle, WA 98105

Phone: (206) 548-9800

Fax: (206) 548-1022
http://www.waterfrontconstruction.com/

Manson Construction

PO Box 24067

Seattle, WA 98124

Phone: (206) 762-0850

Fax: (206) 764-8590
http://www.mansonconstruction.com/

NRC Environmental

20500 Richmond Beach Dr. NW
Seattle WA 98177

Phone: (206) 546-7153

Fax: (206) 546-7170
http://www.nrces.com/

Global Diving and Salvage

3840 West Marginal Way SW
Seattle, WA 98106

Phone: (206) 623-0621

Fax: (206) 932-9036
www.globaldivingandsalvage.com

General & Marine Construction
12713 33rd Ave NE

Seattle, WA 98125 - 4503
Phone: (206) 363-3195

Fax: (206)
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ACC Hurlen Construction

700 South Riverside

Seattle, WA 98108

Phone: (206) 763-1230

Fax: (206) 762-1854
http://www.acconstructors.com

Seaborn Pile Driving Co.

The Ogden Building

9311 Southeast 36th Street, Suite 204
Mercer Island, WA 98040

Phone: (206) 236-1700

Fax: (206) 236-2700
http://www.seabornpiledriving.com

Western Marine Construction, Inc.
1001 SW Klickitat Way, Suite 200A
Seattle, WA 98134

Phone: (206) 622-9161

Fax: (206) 622-9170

westernmarine@westernmarineconst.com
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MATERIALS MANAGEMENT

PAGE B2/82

& {4) ~ 2 Lr

Lakeshore Marine Construction, Inc. Invoice
P.0. Box 255 S —
Mukilteo, WA 98275
1/17/2007 565
Bill To Ship To
WA Dept of Natural Resouces
815 88th Ave SE
Tumwater, WA 98501
Attn: Loti Johnson
P.Q. Number Terms Rep Ship Via F.O.B. Project
1/17/2007
Quantity lterm Code Description Price Each Amount
1| Original Contract Original Contract Price for Contract No.029 ¥ Lake Washington 23,902.00 83,902.00T
Derelict Pile Removal Project ©
Sales Tax 0.00% 0.00
All work is complete! This is your final invoice. Thank you.
Total $83,902.00
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Date/Time
Local ID 1
Local ID 2

Transmission Report

01-23-2007
3608251672

10:31:42

Transmit Header Text
Local Name 1 Natural Resources

Local Name 2

This document : Confirmed
(reduced sample and details below)

Docume
ocume

nt size : 8.5"x11"

@1/23/2087 1@:17 3685365184

&

(R 25

MATERIALS MANAGEMENT PAGE  81/02

WASHINGTON STATE DEPARTMENT OF

Natural Resources

e
FACSIMILE COVER LETTER
TO: VYO (e 42 e
Telephone:; Fax:
FROM: MATERIALS MANAGEMENT | SENDER’S NAME:
815 88" AVE SE
TUMWATER WA 98501 LORI JOHNSON
Telophone: (360) 596-5185 Fax: (360) 596-5184
Date: Time: q . JD

4.;%;07

Total number of pages (including cover shest): =

Description:

e o M'mva‘ce.%%

Total Pages Confirmed : 2

Total Pages Scanned : 2

No. Job | Remote Station Start Time Duration Pages Line Mode |Job Type Results
001 023 253 926 8956 10:30:45 01-23-2007 00:00:23 22 1 EC HS CP28800
Abbreviations:

HS: Host send PL: Polled local MP: Mailbox print TU: Terminated by user

HR: Host receive PR: Polied remote CP: Completed TS: Terminated by system  G3: Group 3

WS: Waiting send MS: Mailbox save FA: Fail RP: Report EC: Error Correct
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@1/23/2887 10:17 3685965184 MATERIALS MANAGEMENT PAGE Bl/@2

WASHINGTON STATE DEPARTMENT OF

N/
S_Z Natural Resources

FACSIMILE COVER LETTER
O YT (e 2w Ee
. Fax:

Telephone:
FROM: MATERIALS MANAGEMENT SENDER’S NAME:
815 88" AVE SE '
TUMWATER WA 98501 LORI JOHNSON
Telephone: (360) 596-5185 Fax: (360) 596-5184
Date: .. ;%f()‘? Time: Cl " ‘D
Total number of pages (including cover sheet): "~
Description: ' . —_— EQ:
| VR A=

e F@ Z
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MCKINLEY, FLOELLA

From: MCKINLEY, FLOELLA

Sent: Tuesday, December 05, 2006 11:16 AM

To: MARTINEZ, JENNIFER

Cc: DURKIN, MONICA; PRICE, LORI; KIEHLE, DAVID; TOBA, DERRICK
Subject: RE: IAA procedure and invoices

Jenniler,

Since [ have not gotten a response from you, [ am sending the original invoice to you (today) via campus mail
to be paid.

Thank you, Flo

From: MCKINLEY, FLOELLA

Sent: Friday, December 01, 2006 10:55 AM

To: MARTINEZ, JENNIFER

Cc: DURKIN, MONICA; PRICE, LORI; KIEHLE, DAVID; TOBA, DERRICK
Subject: IAA procedure and invoices

Importance: High

Good Morning Jennifer,

Our fiscal tech just brought me a copy of an invoice for the Maury Island creosote piling removal project asking how to
code so she could pay it.

Would you please send me the written procedures as requested earlier, so we can move forward correctly and ensure
everyone is on the same page.

In the mean time, how would you like this invoice to be handled and paid? }( (-

Thank you, Flo )
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Page [ of 3

King County
Department of Development
@ and Environmental Services INVO'CE
(l)i(z(r)u(gn:k miﬁn@fﬁnﬁmsyuw Invoice Number: 0612312377
Invoice Date: 12/11/2006
Project Name: Customer:
Project Location: Permit#: L06SX068
Project#:
WASHINGTON STATE DEPARTMENT OF Billing Period Ending:  12/10/2006
NATURAL RESOURCES _ ~
SOUTH PUGET SOUND REGION Permit Type: SHOR-XMT
950 FARMAN AVE N Parcel No: 2222039058
ENUMCLAW WA 98022-9282 Status: GRANTED
Charges
Description Amount
TOTAL CHARGES: $0.00
Payments
Date Posted Payment Type Check # Amount
TOTAL PAYMENTS: $0.00
Billing Summary
Previous Amount Due: $653.27
Finance Charges: $6.53
Payment Received: $0.00
Current Charges: $0.00
Amount Due: $659.80

DDES permit fees were restructured effective March 4th, 1999. Many fees that were previously assessed a flat fee,
now are assessed as hourly charges. Because of this change, and to ensure that our customers secure permits as
quickly as possible, permits may be issued prior to all hourly charges being recorded into our billing system. —

For services that are rendered on an hourly basis, the cost of those services will be based on the actual hours ———
worked. Hourly fees are charged at the rate in effect at the time of service, and will be billed monthly, along with any

other outstanding fees.

Fees that have been posted prior to permit issuance will be collected at that time. Fees subsequently posted will be

billed to the applicant. All fees must be paid in full before DDES issues Final Approval, T.C.O. or C.O.

For billing questions, please call 206-296-6659
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King County
Department of Development
@ and Environmental Services I N VOI C E
900 Oakesdale Ave SW . .
Renton, (;)\b/(usling‘t,(:n 08055-1219 Invoice Number: 0612312377
Invoice Date: 12/11/2006
Project Name: Customer:
Project Location: Permit#: LO6SX068
] Project#: )
WASHINGTON STATE DEPARTMENT OF Billing Period Ending:  12/10/2006
NATURAL RESOURCES _ e
SOUTH PUGET SOUND REGION Permit Type: . SHOR-XMT . -
950 FARMAN AVE N Parcel No: 2222039058
ENUMCLAW WA 98022-9282 Status: GRANTED
Amount Due: $659.80
WASHINGTON STATE DEPARTMENT OF NATURAL RESOURCES .
SOUTH PUGET SOUND REGION Due Date: 12/31/2006
950 FARMAN AVE N Project#:
ENUMCLAW WA 98022-9282 Invoice Date: 12/11/2006
Reference No: 0612312377

Please return this page with your payment to:

KC DDES
900 Oakesdale Ave SW Renton, WA 98055.

Please make check payable to King County Office of Finance. To insure proper credit,
please include the permit number on your check.

All fees are due and payable on or before the due date. A late penalty equal to 1% of the unpaid balance will be
charged for all accounts past due. Accounts over 30 days past due may be sent to King County Collection
Enforcement pursuant to RCW 19.16. In accordance with King County Code, permits with unpaid balances 60 days
or more past due may be subject to suspension or revocation.
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MCKINLEY, FLOELLA

From: MCKINLEY, FLOELLA
Sent:  Tuesday, December 05, 2006 11:16 AM

To: MARTINEZ, JENNIFER

Cc: DURKIN, MONICA, PRICE, LORI; KIEHLE, DAVID; TOBA, DERRICK
Subject: RE: IAA procedure and invoices

Jennifer,

Since I have not gotten a response from you, I am sending the original invoice to you (today) via campus mail
to be paid.

Thank you, Flo

From: MCKINLEY, FLOELLA

Sent: Friday, December 01, 2006 10:55 AM

To: MARTINEZ, JENNIFER

Cc: DURKIN, MONICA; PRICE, LORI; KIEHLE, DAVID; TOBA, DERRICK
Subject: IAA procedure and invoices

Importance: High

Good Morning Jennifer,

Our fiscal tech just brought me a copy of an invoice for the Maury Island creosote piling removal project asking how to
code so she could pay it.

Would you please send me the written procedures as requested earlier, so we can move forward correctly and ensure
everyone is on the same page.

In the mean time, how would you like this invoice to be handled and paid?

Thank you, Flo

12/5/2006
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NI

NI
King County %\‘;‘Lj \ 7_(}0%
Department of Development
@ and Environmental Services \QO\I X S ,\\% INVOIC E
Rt rechmeton 98055-1219 NE SPe Invoice Number: 0611310491
(D)) Invoice Date: 11/12/2006
Project Name: Customer:
Project Location: Permit#: L06SX068
Projecti:
WASHINGTON STATE DEPARTMENT OF Billing Period Ending: —11/12/2006
NATURAL RESOURCES -
SOUTH PUGET SOUND REGION Permit Type: SHOR-XMT
950 FARMAN AVE N Parcel No: 2222039058
ENUMCLAW WA 98022-9282 Status: GRANTED
Charges
Description Amount
Counter Service Fees $102.64
Hourly Charges: (** Details on Following Pages **) $550.63
TOTAL CHARGES: $653.27
Payments
Date Posted Payment Type Check # Amount
TOTAL PAYMENTS: $0.00
Billing Summary
Previous-Amount Due: $0.00
Payment Received: $0.00
Current Charges: , $653.27
Amount Due: $653.27
Post-it” Fax Note 7671 |Date lfagfes’
To W From
Co./Dept. v Co. J
Phone # A ’ + Phone # Wf/" ‘
yi v va i
Fax# RS /’fl) V/WW/MEX# 7 W/(
5 4+ U i

DDES permit fees were restructured effective March 4th, 1999. Many fees that were previously assessed a flat fee,
now are assessed as hourly charges. Because of this change, and to ensure that our customers secure permits as
quickly as possible, permits may be issued prior to all hourly charges being recorded into our billing system.

For services that are rendered on an hourly basis, the cost of those services will be based on the actual hours

worked. Hourly fees are charged at the rate in effect at the time of service, and will be billed monthly, along with any
other outstanding fees.

Fees that have been posted prior to permit issuance will be collected at that time. Fees subsequently posted will be
billed to the applicant. All fees must be paid in full before DDES issues Final Approval, T.C.O. or C.O.

For billing questions, please call 206-296-6659
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Invoice Number: 0611310491

Hours Detail

Permit Number: L06SX068

Page 2 of 3

Invoice Date: 11/12/2006

Function SH - Shoreline Review

Task Description Name Workday Rate Hours Amount
Field Check Laura Casey 11/1/2006 $144.90 2.0 $289.80
Permit / Plan Review Laura Casey 10/25/2006 $144.90 0.25 $36.23
Permit / Plan Review Laura Casey 11/6/2006 $144.90 1.3 $188.37
Permit / Plan Review Laura Casey 11/8/2006 $144.90 0.25 $36.23
Subtotal SH 3.8 $550.63
TOTAL Hours: 3.8 $550.63

The hours shown above represent the actual hours of service charged on this permit for the current billing period.
Hours worked that are covered by payment of a base fee, are shown with an amount of zero. Hourly charges not

covered by a base fee are charged at the rate in effect at the time of service.
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Permit Application Report - DDES King County, Washington

Page 1 of 1
King County ' | services | Comments | Search
Department of Development and Environmental Services
» BOES Homepagse
Online Permit Applications Report
1 Search Results for File No: 106sx068
Reported through: November 21, 2006
A/PID No P.f;gt g::;:? Project Title/Description  Applied Status Applicant

LOBSX068 SHOR-XMT Creosote removal from pilings 10/20/2006 GRANTED WASHINGTON STATE DEPARTME

List Date: November 30, 2006

King County DDES | New Application Search | News | Services | Comments | Search

Links to external sites do not constitute endorsements by King County.
By visiting this and other King County web pages,
you expressly agree to be bound by terms and conditions of the site.

http://apps01.metroke.gov/www6/ddes/scripts/permlist.cfim 11/30/2006
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Department of Labor and Industries
Prevailing Wage
(360) 902-5335

www.Ini.wa.gov//TradesLicensing/PrevailingWage

This form must be typed or printed in ink.

Large, bold numbers match instructions on back of form.

Please allow a minimum of 10 working days for processing.

Once approved your form will be posted online at the above website.

STAT "MENT OF INTENT TO

PAY »REVAILING WAGES
Public Works Contract
$25.00 Filing Fee-Required

Project Name | Contract# »
late (os Do+ Do é'w'cv“.( DNE. -02.

Contract Awarding Agency (public agency not federal or private)

wh Star_ D,a?af* h Natwal LoSveecrss

| APPROVED FORM WILL BE MAILED TO THIS ADDRESS vy

Address

Contractor, company or agency name, address, city, state & ZIP+4

Lodteshon Horive. ConSfruchon | Tac_

P.0.Pox 255 O
S = ge7 1< \8@
Mudiife > | WA IEZTS @%@%\% @g\
W 99

450 Farmer— Ave M.

Clty State ZIp+4
Trumelaus wd  gzozZ
Awarding Agency Project Contact Person L Phone #

oni oo [durliin S0 -g25-ite7L
County where work was performed | City where work was performed

Kontir)
Date contract awarded (mm/dd/yy)

(2-220p

Do you intend to use subcontractors?

D Yes aNo

/L;f")iil Lo ﬂh/l
Bid due date (mm/dd/yy) |

12 Jos Jot
Wil all work be subcontracted?

D Yes G No

Prime contractor (has contract with the public agency) ~ Contractor Registration # | Expected job start date (mm/dd/yy) | Do you intend to use apprentices?
LA,(!(SS M8, M‘/ 7 -2 2~
|ZL~2.%70
LALESHORE MARINE _CONSTRUCT o /K i O ve No
Craft/trade/ occupation (Do NOT list apprentices) Estimated no. Rate of Rate of hourly fringe
Indicate number of owners expected to perform work. of workers hourly pay benefits

Cmusk/(‘vﬁéwm (crans amzym) [ -5 -
; ‘ 32.:.5/
Geseol Loborer 2 B4 See | 185
3. 70 )
(Sepe- j Lodoore _ RECEIVED [ g A
" DEPT.OF L & i
EVERETT, Wa

Company name i Indicate total dollar amount of your contract o &
(Lo MV‘Z-— Mo iie C,(/) fra(g‘lla;/) or time and materials if applicable. $ 8 5 , 70 2.¢0
Address I hereby certify that the above information is correct and that all
P‘ ) %DK Z"{q workers I employ on this Public Works Project will be paid no less
Gi = : 5 ZIP+ 2 than the Prevailing Wage Rate(s) as determined by the Industrial
Uk 1 (;o ﬁ'e 3275 Statistician of the Department of Labor and Industries
Contractor Reglstratlon No. Title 2 AQ_SM JZ /’
lokesui e 9541 Loz 2 i (Presillet 7Q _
Industrial Insurance Account Number = ¥ 14
935, (28 ~O2
Email address ~ Phone number ¢ ; » <~ For L&I Use Only
D—w‘L (_‘,IW_WOWI ~ L (Cow) 3’«1 -l Check Number: &325 or
For L&I Use Only E V‘# e~
APPROVED: Department of Labor and Industries LV
» AR 072007 tCounter
(/2007 3:09:11 PH
B - : i
g industrial Statistician Preyailing Wage Sectior lvity 2005087006

F700-029-000 statement of intent to pay prevailing wages 12-04

Canary copy — L&I
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Departm.ent of Labor and | ustnes
Prevailing Wage
(360) 902-5335 "

http://www.lni.wa.gov/TradesLlcen51ng/PrevalhngWage

This form must be typed or printed in ink.
Fill in all blanks or form will be returned for correction (see back).
Please allow a minimum of 10 working days for processing.

AFFIL_VIT OF WAGES PAID
Public Works Contract
$25.00 Filing Fee Required

I Proiect Nai C-—twant #

LAy parbiet P lemovn® D - Dg”i

Contract Awardmg Agency (publlc agency - not federal or pnvate)

Once approved, your form will be posted online at the website above WA 7 ATE. ‘)-?/"f‘ f/’ sy QJ.,J U SAl'S
| APPROVED FORM WILL BE MAILED TO THIS ADDRESS - i L ’
Contractor, company or agency name, address, city, state & ZIP+4 4 ‘;Z) [c? rmin ,4,/{ N
i - City_ State Z1p+4
L[l//( )/V‘(_’ /10-:! e /_j{ \Trz ﬂ’.'&'\ ‘AE)C_. LJ/-’JML,([(,(_) \',UA ()/S’C/LZZ«
= - r———— - = — Awnrdmg Agency Project Contaci Person Phone # ) ;
P.0.box 255 O Honiéo Diitin 200~ g25- 1l &
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I NCOLN GENERAL INLURANCE COMPANY

(When Completed, return this form to:)
FRONTIER BONDING SERVICE, INC.
130 Nickerson Street Suite 311
Seattle, WA 98109
(206) 281-8411 (800) 441-0712 Fax (206) 281-8456

To: STATE OF WASHINGTON Dare: 2/21/2007
DEPARTMENT OF NATURAL RESOURCES
950 FARMAN AVE N Bond No: 661120016

ENUMCLAW, WA 98022

Contractor: LAKESHORE MARINE CONSTRUCTION, INC.
PO BOX 255
MUKILTEO, WA 98275

Description of Contract: CONTRACT NO. 029 LAKE WASHINGTON DERELICT PILING REMOVAL PROJECT

Owner: STATE OF WASHINGTON

Contract Price $ 83,902 Bond Amount $ 83,902  Effective Date 12/22/2006

WITHOUT PREJUDICING YOUR RIGHT OR AFFECTING OUR LIABILITY UNDER OUR BOND(S) DESCRIBED
ABOVE, WE WOULD APPRECIATE AS MUCH OF THE FOLLOWING INFORMATION AS 1S NOW AVAILABLE.

Very truly :yéé}s, —

1. If Contract Is Completed, Please State:
DATE CONTRACT . DATE CONTRACT | DATEOF . FINAL

COMPLETED: */ ;4w  ACCEPTED: 2" %7 FINALPAYMENT: . . - | CONTRACTPRICE:$ - = - '

2. If Contract Is Not Complete, Please State:
APPROX % OR $ AMOUNT OF
CONTRACT COMPLETED OR DELIVERED: ANTICIPATED COMPLETION DATE:

3. Do You Know Of Any Unpaid Bills For Labor Or Material: (Circle Oney. NO ~or YES

Remarks: (would you recommend this contractor)

PLEASE RETURN THE INQUIRY TO:
FRONTIER BONDING SERVICE, INC.
130 Nickerson Street Suite 311
Seattle, WA 98109

Signature:

Title: » G B 5

Date: e

(A2) (69
Phone: ( . -)
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MATERIALS MANAGEMENT
MS: 47042 '
OLYMPIA. WA 98504-7042

PHONE eax  (360)596

DEPARTMENT OF NATURAL RESOURCES
See attached Maps for locations.

fo:  LakeShore Marine Construction, Inc.

PO BOX 255
Mukilteo, WA 98275

AGENCY|LOCATION

4801 038
Mail two copies of lnvoice to:

DEPARTMENT OF NATURAL RESQURCES

ATTN: David F. Wells. JR MATERIALS MANAGEMENT
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N
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STATE OF WASHINGTON
DEPARTMENT OF NATURAL RESOURCES
DOUG SUTHERLAND, Commissioner of Public Lands

LAKE WASHINGTON DERELICT PILING REMOVAL PROJECT
Lakeshore Marine Construction, Inc.

Contract No. 029

This Contract is between the State of Washington Department of Natural Resources, referred to
as the DNR, and Lakeshore Marine Construction, Inc., referred to as the Contractor, for the
express purposes described in the following provisions of this Contract.

The purpose of this Contract is to establish the terms and conditions under which the Contractor
will remove and dispose of approximately 123 derelict pilings, one steel ball float, and one steel
cylinder float which are located on state-owned aquatic lands (SOAL) on the eastern shores of
Lake Washington, in King County Washington.

The parties mutually agree to the terms, conditions and covenants described below, attached, or
mcorporated by reference as follows:

TERMS AND CONDITIONS
1.01  Scope of Work,

The Contractor shall furnish the necessary personnel, equipment, material, and services
necessary to accomplish the work as outlined below.

The pilings will be extracted using a vibratory hammer that is mounted on a barge. A collar will
be fastened around the pilings and will pull up the piling while vibrating it out of the sediment.
Once the pilings are pulled from the sediment the vibratory hammer will be turned off. The
pilings will be placed on the barge and disposed of off site. The contractor will be required to
remove pilings slowly to reduce the amount of sediment that 1s displaced during the extraction
process. Piles will not be washed off in the water. The holes that remain after removal of the
pilings will be filled with clean sand.

Some areas within the project area are part of a larger CERCLA cleanup of the upland property
and lake sediments. Attachment E indicates the areas within the Harbor Area that will undergo
future cleanup of polynuclear aromatic hydrocarbons (PAH) and woodwaste. Pilings that are
located in the Polynuclear aromatic hydrocarbons (PAH) areas will be cut at the mud line. This
includes approximately 28 pilings located on the Attachment A at GPS points 4 and 31. Prior to
commencement of the work the contractor will discuss with the DNR project Manager which
pilings will be cut. The contractor will keep a log of the location using GPS and the number of
pilings that were cut. The bottom sediments will not be swept to search for underwater piles in
known contaminated areas.
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As shown on Attachment F, Puget Sound Energy and King County have night-of-ways with
DNR near the project site. Contractor may not anchor, use spuds, or use a clam shell bucket in
these right-of way areas.

Pilings that break which are not located within a sediment cleanup area as shown in Attachment
E or within the right-of-way areas shown in Attachment F, will be pulled out of the sediment
with a clam shell bucket. The size of the clamshell bucket will be minimized to reduce turbidity
during piling removal. The clamshell bucket will be emptied of material onto a contained area
on the barge before it is lowered into the water. Any debris that is associated with the removal
will be picked up and placed on the barge.

The Contractor will be required to maintain water quality standards for turbidity as dictated by
‘Washington Department of Ecology.

Spill Prevention, Control and Countermeasures (SPCC) Plans must be in place during the
project. The SPCC Plan will outline measures to be taken to prevent release or spread of
discharged materials including those the contractor may store, use, or generate during
construction activities. These items include, but are not limited to gasoline, oils, and chemicals.
Additional pilings that are found within the project area will be removed by Contractor after
consultation and approval by the DNR project manager. As approved, the cost for removal and
disposal of any additional pilings will be added and invoiced on the same invoice as this scope of
work and as defined in 4.01 of this Agreement.

Attachment A contains a detailed description of the work area.

Attachment B contains the WDFW Hydraulic Project Approval (HPA).

Attachment C contains the Determination of Non-Significance and City of Renton
Shoreline Exemption.

Attachment D contains the Army Corps Letter of Approval.
Attachment E contains a detailed description of the sediment cleanup areas.
Attachment F contains a detailed description of the right-of-way locations.

The aforementioned Attachments are made integral parts of the Contract.

2.01  Conduct of Work and Materials.

Materials and workmanship shall conform to all codes, regulations and requirements for such

equipment, specifications contained herein, and the normal uses for which intended. Materials
shall be manufactured in accordance with the best commercial practices and standards for this
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type of equipment. The Contractor shall manage and direct the same to timely complete the
work described in the Scope of Work.

The Contractor must conduct the work in accordance with all federal, state and local laws, rules
and regulations, including the state solid waste disposal and hazardous waste management
provisions provided for in Chapters 70.95 RCW and 70.105 RCW,

OSHA and WISHA Requirements
Contractor agrees to comply with conditions of the Federal Occupational Safety and Health Acts

of 1970 (OSHA), as may be amended, and, if it has a workplace within the State of Washington,
the Washington Industrial Safety and Health Act of 1973 (WISHA), as may be amended, and the
standards and regulations issued thereunder, and certifies that all items furnished and purchased
under this Scope of Work will conform to and comply with said standards and regulations.

3.01 Period of Performance.

The period of performance under this contract will begin on December 1, 2006 and end on
December 31, 2006 unless terminated sooner, or extended as mutually agreed in writing by both
parties.

4.01 Compensation and Payment.

The DNR shall pay an amount not to exceed eighty three thousand nine hundred and two dollars
($83,902), for the performance of all things necessary for, or incidental to the performance of
work as set forth in the Scope of Work. The compensation for services rendered shall be based
on the following rate:

Mobilization

Unit Price $500
Removal

Unit Price $419
Sand Placement
Unit Price $123

Digposal
Unit Price $160

5.01 Billing Procedure.

The DNR will pay the Contractor upon receipt of properly completed invoices which shall be
submitted to Accounts Payable. The invoices shall describe and document, to the DNR’s
satisfaction, the work performed and fees. Invoices will be submitted after completion of the
Scope of Work.

Payment shall be considered timely if made by the DNR within thirty (30) days after receipt of
properly completed invoices. Payment shall be sent to the address designated by the contractor.
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The DNR may, in its sole discretion, terminate the agreement or withhold payments claimed by
the Contractor for services rendered if the firm fails to comply with any term or condition of this
Agreement.

DNR will make no payments in advance or in anticipation of services or supplies under this
Agreement.

6.01 General Insurance Requirements.

At its own expense and prior to commencement of any work on the Property, Contractor shall
procure and maintain a security performance bond or provide other financial security satisfactory
to State (the "Bond") in an amount equal to the value of the total contract amount, which shall
secure Contractor's full performance of its obligations under this Agreement. The Bond shall be
in a form and issued by a surety company acceptable to State.

At all times during the term of this Scope of Work, the Contractor shall, at its cost and expense,
buy and maintain insurance of the types and amounts listed below. Failure to buy and maintain
the required insurance may result in the termination of the Scope of Work at DNR’s option.

All insurance shall be issued by companies admitted to business in the State of Washington and
have a rating of A-, Class VII or better in the most recently published edition of Best’s Reports
unless otherwise approved by DNR. Any exception must be reviewed and approved by the DNR
Risk Manager or in the absence of, the DNR Contracts Specialist. If an insurer is not admitted,
all insurance policies and procedures for issuing the insurance policies must comply with
Chapter 48.15 RCW and 284-15 WAC.

Before starting work, Contractor shall furnish DNR, with a certificate(s) of insurance, executed
by a duly authonized representative of each insurer, showing compliance with the insurance
requirements specified in this contract. Said certificate(s) shall contain the number 029 and
include the State of Washington, DNR, its elected and appointed officials, agents, and employees
as additional insured on all general liability excess, umbrella and property insurance policies.

Contractor shall include all subcontractors as insureds under all required insurance policies, or
shall furnish separate certificates of insurance and endorsements for each subcontractor.
Subcontractor(s) must comply fully with all insurance requirements stated herein. Failure of
subcontractor(s) to comply with insurance requirements does not limit Contractor’s liability or
responsibility.

All insurance provided in compliance with this contract shall be primary as to any other
insurance or self-insurance programs afforded to or maintained by DNR. Contractor waives all
rights against the DNR for recovery of damages to the extent these damages are covered by
general liability of umbrella insurance maintained pursuant to this contract.

DNR shall be provided written notice before cancellation or non-renewal of any insurance
referred to therein, in accord with the following specifications.
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Insurers subject to Chapter 48.18 RCW (Admitted and Regulated by the Insurance
Commissioner). The insurer shall give the DNR 45 days advance notice of cancellation or non-
renewal. If cancellation is due to nonpayment of premium, the DNR shall be given 10 days
advance notice of cancellation.

Insurers subject to Chapter 48.15 RCW (Surplus lines): The DNR shall be given 20 days
advance notice of cancellation. If cancellation is due to nonpayment of premium, the DNR shall
be given 10 days advance notice of cancellation.

In lieu of coverages required under this section, DNR at its sole discretion, may accept evidence
of self-insurance by the Contractor, provided Contractor provides the following:

Contractor shall provide a statement by a CPA or actuary, satisfactory to the DNR, that
demonstrates Contractor’s financial condition is satisfactory to self-insure any of the required
insurance coverages.

DNR may require Contractor to provide the above from time to time to ensure Contractor’s
continuing ability to self-insure. If at any time the Contractor does not satisfy the self-insurance
requirement, Contractor shall immediately purchase insurance as set forth under this section.

By requiring insurance herein, DNR does not represent that coverage and limits will be adequate
to protect Contractor, and such coverage and limits shall not limit Contractor’s liability under the
indemnities and reimbursements granted to DNR in this contract.

The limits of insurance, which may be increased by DNR, as deemed necessary, shall not be less
than as follows:

General Liability Insurance.

Contractor shall procure and maintain commercial general liability insurance (CGL) or marine
general liability (MGL) covering claims for bodily injury, personal injury, or property damage arising
on the Property and/or arising out of Tenant’s use, occupation, or control of the Property and, if
necessary, commercial umbrella insurance with a limit of not less than One Million Dollars
($1,000,000) per each occurrence. If such CGL or MGL insurance contains aggregate limits, the
general aggregate limit shall be at least twice the “each occurrence” limit. CGL or MGL insurance
shall have products-completed operations aggregate limit of at least two times the “cach occurrence”
limit.

CGL insurance shall be written on Insurance Services Office (ISO) Occurrence Form CG 00 01 (or a
substitute form providing equivalent coverage). All insurance shall cover liability arising out of
premises, operations, independent contractors, products completed operations, personal injury and
advertising injury, and liability assumed under an insured contract (including the tort liability of
another party assumed in a business contract) and contain separation of insured (cross-liability)
condition.

MGL insurance shall have no exclusions for non-owned watercraft.
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Protection and Indemnity Insurance.

Contractor shall procure and maintain Protection and Indemnity (P and I) insurance, including hull
coverage. This insurance will cover all claims with respect to injuries or damages to persons or
property, including nets and fishing lines, sustained in, on, or about the property, including while at a
marina and in transit, with limits of liability not less than One Million dollars ($1,000,000). If
necessary, commercial umbrella insurance covering claims for these risks shall be procured and
maintained. Insurance covering claims for these risks shall be procured and maintained.

Workers’ Compensation Coverage.

Contractor shall comply with all State of Washington workers’ compensation statutes and regulations.
Workers’ compensation coverage shall be provided for all employees of Contractor and employees of
any subcontractor or sub-subcontractor. Coverage shall include bodily injury (including death) by
accident or disease, which exists out of or in connection with the performance of this agreement.
Except as prohibited by law, Contractor waives all rights of subrogation against State for recovery of
damages to the extent they are covered by workers® compensation, employer’s liability, commercial
general liability, or commercial umbrella liability insurance.

If Contractor, subcontractor or sub-subcontractor fails to comply with all State of Washington
workers’ compensation statutes and regulations and State incurs fines or is required by law to provide
benefits to or obtain coverage for such employees, Contractor shall indemnify State. Indemnity shall
include all fines, payment of benefits to Contractor or subcontractor employees, or their heirs or legal
representatives, and the cost of effecting coverage on behalf of such employees.

Longshore and Harbor Worker’s Insurance

Certain work or services under this agreement may require insurance coverage for longshore and
harbor work ers other than seaman as provided in the Longshore and Harbor Worker’s Compensation
Act [33 U.S.C.A. Section 901 et seq.]. Failure to obtain coverage in the amount required by law may
result in civil and criminal liabilities. Contractor is fully responsible for ascertaining if such insurance
is required and shall maintain insurance in compliance with this Act. Contractor is responsible for all
civil and criminal liability that may arise from the failure to maintain such coverage.

Jones Act

Certain work or services under this agreement may require insurance coverage for seaman injured
during employment resulting from negligence of the owner, master or fellow crew members as
provided in 46 U.S.C.A. Section 688. Failure to obtain coverage in the amount required by law may
result in civil and criminal liabilities. Contractor is fully responsible for ascertaining if such insurance
is required and shall maintain insurance in compliance with this Act. Contractor is responsible for all
civil and criminal liability that may arise from the failure to maintain such coverage.

Marine Environmental Impairment and Contractor’s Pollution Liability Insurance.

Contractor shall maintain in force for the duration of this contract insurance covering losses caused
by pollution conditions that arise from the operations of the contractor described under the scope of
services of this agreement. Insurance shall apply to bodily injury; property damage, including loss of
use of damaged property or of property that has not been physically injured; cleanup costs, and
defense, including cost and expenses incurred in the investigation, defense, or settlement of claims.
The insurance policy affording these required coverages shall be written in an amount of at least One
Million doilars ($1,000,000) per loss, with an annual aggregate of at least Two Million doflars
(8$2,000,000). The insurance policy shall be endorsed to include as additional insured the State of
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Washington, Department of Natural Resources, its officers and employees. An insurer acceptable to
the Department shall write the policy of insurance.

If coverage is written on a claims-made basis, the Contractor warrants that any retroactive date
applicable to coverage under the policy precedes the effective date of this agreement, and that
continuous coverage will be maintained or an extended discovery period will be exercised for a
period of 36 months beginning from the time that work under the contract is completed. If the scope
of services as defined in the agreement includes the disposal of any hazardous or non-hazardous
materials from the job site, the Contractor must furnish to the Department evidence of pollution legal
liability insurance maintained by the disposal site operator for losses arising from the insured facility
accepting waste under this agreement. Coverage certified to the Department must be maintained in
minimum amounts of One Million dollars ($1,000,000) per loss, with an annual aggregate of at least
Five Million dollars ($5,000,000).

Marine Vessel Pollution Liability Insurance.

Contractor shall obtain for the duration of the agreement marine vessel pollution liability, including
investigation and defense costs, for bodily injury and property damage, including loss of use of
damaged property or of property that has been physically damaged or destroyed. Failure to buy and
maintain the required insurance may result in a breach and/or termination of the contract at State’s
option. Such coverage must provide coverage for on-site clean-up costs and cover gradual and sudden
pollution, and includes in its scope of coverage, natural resource damage claims. The State of
Washington, Department of Natural Resources shall be named as additional insured. Coverage shall
be maintained in an amount of at least:

One Million dollars ($1,000,000) each occurrence for contractor’s operations at the site(s) identified
above, and if the policy contains a general aggregate limit or policy limit, it shall be at least Five
Million dollars ($5,000,000),

Such insurance may be provided on an occurrence or claims-made basis. If such coverage is obtained
as an endorsement to the CGL and is provided on a claims-made basis, the following additional
conditions must be met:

The Insurance Certificate must state that the insurer is covering hazardous substance removal.

The policy must contain no retroactive date, or the retroactive date must precede abatement services.
Coverage must be continuously maintained with the same insurance carrier through the official
completion of any work on the agreement Area. The extended reporting period (tail) must be
purchased to cover a minimum of 36 months beyond comipletion of work.

Business Auto Policy Insurance.

As applicable, Contractor shall maintain business auto liability insurance and, if necessary,
commercial umbrella liability insurance with a limit not less than One Million Dollars ($1,000,000)
per accident. Such insurance shall cover liability arising out of “Any Auto.” Business auto coverage
shall be written on ISO Form CA 00 01, or substitute liability form providing equivalent coverage. If
necessary, the policy shall be endorsed to provide contractual liability coverages and cover a
“covered pollution cost or expense” as provided in the 1990 or later editions of CA 00 01.

Contractor shall indemnify DNR for all claims arising out of Contractor’s, its subcontractor’s, or
sub-subcontractor’s failure to comply with any State of Washington worker’s compensation laws
where DNR incurs fines or is required by law to provide benefits to or obtain coverage for such
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employees. Indemnity shall include all fines, payment of benefits to Contractor or subcontractor
employees, or their heirs or legal representatives, and the cost of effecting coverage on behalf of
such employees. Any amount owed to DNR by Contractor pursuant to the indemnity may be
deducted from any payments owed by DNR to Contractor for performance of this Scope of
Work.

7.01  Hold Harmless.

To the fullest extent permitted by law, the Contractor shall indemmnify, defend and hold harmless
the State against all claims arising out of or resulting from the performance of the contract. A
Claim as used in this contract means any financial loss, claim, suit, action, damage, or death, or
injury to or destruction of tangible property including loss of use resulting therefrom.
Contractor’s obligation to indemnify, defend, and hold harmless includes any claim by the
Contractor’s agents, employees, representatives, or any subcontractor of its employees.

The Contractor expressly agrees to indemnify, defend and hold harmless the State for any claim
arising out of or incident to the Contractor’s or any subcontractor’s performance or failure to
perform the Scope of Work. The Contractor’s obligation to indemmfy, defend and hold harmless
the State shall not be eliminated or reduced by an actual or alleged concurrent negligence of the
State or its agents, agencies, employees and officials.

The Contractor waives its immunity under Title RCW to extent it is required to indemnify,
defend and hold harmless the State and its agencies, official, agents or employees.

8.01 Personal Liability.

It is agreed by and between the parties hereto that in no event shall any official, officer,
employee or agent of the State of Washington be in any way personably liable or responsible for
any covenant or agreement herein contained whether expressed or implied, nor for any statement
or representation made herein or in any connection with this agreement.

9.01 Retention of Records

Contractor shall retain all records relating to this contract for a period of two years following the
date of final payment or completion of any required audit, whichever is earlier. Any authorized
representative of the state or federal government (where federal funds are involved) shall have
access to and the right to examine, audit, excerpt, and transcribe all said records within a
reasonable time.

10.01 Advertising.

Contractor shall not advertise or publish information concermng the work in any form or media
without prior written consent from the DNR Project Manager.
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11.01 Assurances.

The DNR and Contractor agree that all activity pursuant to this contract will be in accordance
with all the applicable current federal, state and local laws, rules and regulations.

12.01 Independent Capacity

The employees or agents of each party engaged in performing this agreement shall contimue to be
employees or agents of that party and shall not be considered for any purpose to be employees or
agents of the other party.

13.01 Termination for Default.

The DNR may terminate this Agreement for default, in whole or part, by written notice to
Contractor if the DNR has reasonable basis to believe that Contractor has:

Failed to meet or maintain any requirement for contracting with DNR

Failed to ensure the health or safety of any client for whom services are being provided
under this agreement.

Failed to perform under, or otherwise breached, any term or condition of this agreement.
Violated any applicable law or regulation.

If it is later determined that Contractor was not in default, the termination shall be considered a
termination for convenience.

14.01 Severability

The provisions of this Agreement are severable. If any provision of this Agreement should be
held invalid, the other provisions of this Agreement that are effective without the invalid
provision remain valid if the agreement formed by the remaining clauses conforms to the
requirements of applicable law and the fundamental purpose of this Agreement.

15.01 Amendments

This agreement may be amended by mutual agreement of the parties. Amendments shall be in
writing and signed by personnel authorized to bind each of the parties.

16.01 Entire Agreement.
This Agreement contains all the terms and conditions agreed upon by the parties. No other
understanding, oral or otherwise, regarding the subject matter of this Agreement shall be deemed

to exist or to bind any of the parties.

17.01 Conformance.
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If any provision of this Agreement violates any statute or rule of law of the State of Washington,
1t 18 considered modified to conform to that statute or rule of law.

18.01 Project Management.

(1)  The Project Manager for the Contractor is:
David Wells (206) 730-3643
PO Box 255
Mukilteo, WA 98275

2) The Project Managers for the DNR is:
Monica Durkin (206) 799-2949
950 Farman Avenue North
Enumclaw, WA 98022
19.01 Approval
This Agreement shall be subject to the written approval of the DNR’s authorized representative
and shall not be binding until so approved. The Agreement may be altered, amended, or waived

only by a written amendment executed by both parties.

This Agreement, consisting of 11 pages, is executed by the persons signing below who warrant
that they have the authority to execute the Agreement.

IN WITNESS WHEREQF, the parties have executed this Agreement.

LAKESHORE MARINE CONSTRUCTION, INC.

By /.

Dated: 2007 Tl
DAVID WELLS JR.

Title: President

Address: PO BOX 255 Mukilteo, WA 98275

Telephone:  (206) 730-3643

FTIN: 54-2063756

UBI Number:

STATE OF WASHINGTON

DEPARTMENT OF NATURAL RESOURCES
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Dated: jefed

L2007,

Derelict Piling Removal Contract
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Title:
Address:
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FRANCEA L. MCNAIR

Agquatic Lands Steward
1111 Washington St.

PO Box 47001

Olympia, WA 98504-7001
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‘ Invitation for Bid #029

3 Bid Submittals:

3.1 OFFER AND AWARD ,

Bidders are required to read and understand all information contained within this entife bid package. There are

some standard documents, which are referred to in, this bid package that are not automatically printed or sent out

with this bid. For example, Competitive Procurement Standards (Standard Terms and Conditions, Instructions to

Bidders, Definitions), Sales/Service & Subcontractor Report are binding terms of this contract. It is important

- that you read and understand these documents. These documents are available on our wcbsite at

" http://www.ga. wa.gov/pea/cps.htm.  If you do not have Internet access, you may contact the State Procurement
Officer to obtain copies of any and all documents contained in this bid package.

STANDARD DEFINITIONS revised 06/02/03
STANDARD INSTRUCTIONS FOR BIDDERS revised 06/02/03
STANDARD TERMS AND CONDITIONS revised 07/31/06

Bidder further offers to furnish materials, equipment or services in compliance with all terms, conditions, and
specifications hercin including all amendments. Submitting this document with an authorized signature
constitutes complete understanding and compliance with the terms and conditions and cestifies that all-
necessary facilities or personnel are available and established at the time of bid submittal.

LANESHORE BRINE _CONSTRUCT 100 , FAC-. "Davd . weus

(CompanyNama) ’ " (Typed or Printed Name)
’L Box 2 : 'Ppe.s‘ idesy-
(Address) (Title)
MOLCTED s B275 R06- 730 ~36¢3
(City) (State) (Zip) (Phone No.)
5%~ 2063756 DS wl f J/-20-06
(Federal Tax Identification Number) (Bidder Signature) (Date)
“DBVE © LAUESHOTIAINE . COmp .
Email
A CONTRACT AWARD
(For State of Washington Use Only)

A confract is hereby awarded between the above company and the State of Washington, Office of Statc
Procurement, Purchasing and Contract Administration, fo be effective _ . Year . This
is a Partial/Total award for R

Authorized Signatyres 0

120

(State Procurement Officer) (Date) ) (Date)

Bidder’s Company Name £Akeshare %rx&g @aﬁggﬁm PV

5
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Invitation for Bid #029

3.2 BID INFORMATION
Bidder shall complete the following:

1. . Prompt Payment Discount____2 % 30 days. Note: Prompt payment discount periods equal
to (or greater than) _ 4@ calendar days will receive consideration and bid pricing will be
reduced (for evaluation purposes only) by the amount of that discount(s).

2. Purchasing (Credit) Cards accepted Yes No X
: (Washington State Purchasing card is VISA)
If yes, please list major brands below:

Payment discount for transactions involving card use: AB % Discount.

3. Authorized Representative;
Primary Contact-Contract Administration Alternate Contact - Contract Administration

Name: “DAvip F. Wwetts T Name: Kristt rqxpsrep
Telephone: 206 - 730 ~ 26473 Telephone: - 4/2¢" - 528 -3625
Fax: 425-513-O585/ Fax: = &25-3/3 -OSS/

Email: “OAYE QLaresHore Mot E . Com Email; | INFO @ LALESHORE IIRIINE - Comy

Customer Service/Order Placement

Name: O £ wiles T Name: Krist ﬁjgvvo -

Telephone: 206~ 730 ~36 4¢3 Telephone: 25 - F253- 3623
Fax: y25=-5/3- 058/ Fax: 42y -5/3~O558/7
Email: OhuE € LAKESHanepmme - corn Email: FA \ CorV

4, Lead-time: Materials, equipment or services will be delivered within calendar /.S~ days
after receipt of order (ARO).

5. Addresses: :
Orders to be sent to: Billing will be from: Payment to be sent to:

B> LAKTHonE MUNE convr  LAKESHORE MBRINE CONST. _LALESHORE fIBMINE ConT.

P Bax BET P.o Box 255 P.0 Bex 2S5~
MONTED whB_TE2~ MU KALTED W) F8275~ MUKicrEo B F3e75

6. Federal Tax Identification Number: SY-206375¢ ‘
Bidder’s Company Name £AKESHRE [JJARME CONSTRU RS, P4

6
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a Invitation for Bid #029

-7 Firms bidding from Caufornia only: Is your firm. currently cen.. _«d as a small business under
California Code, Title 2, Section 1896.12? Yes __No 4

Bidder’s Company Name_%ﬁd_'fﬁm_@ﬁf&w Fre

7
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Invitation for Bid #029
3.3 PRICE SHEETS
Req. | Comm. Code Description Qty | Unit Unit Total
Item : ' Price Price
1. Mobilization:  Bidder must identify all b $ h
‘ componenents of mobilization). '
770BkI2E UIBRO TO AND Frowm
TBS 75, Tog AD CUINE BAfec” | 7 Sov /, 000
ARE ON IpTE S TS /F .
CuR.  \AZOD.
2. Removal: Removal of pilings ) 3
123 a9 |54537
3. | Placement of clean sand in holes after pilings s $
are removed.
95 j23 | 14685
ry [ Disposal: Disposal of pilings. ' s $
)23 /60 /9,680
Total | $83, 702

. ? d N , )
Bidder’s Company Name lﬁ/&!ﬁaf‘e_ S Prave ( c.‘»w@fm s

8
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' ‘ Invitdtion for Bid #029

© 3.6 REFERENCES

Bidder miust supply three (3) refcrences (Name, address and phope number) which they have performed equal
requirements and used similar equipment. Please give a brief description of the work performed for cach

reference.

Reference #1:

Name: —'Ts/ﬂuﬂp 7:)7 4 Barre :

Address: 3595, 3. MARGAL BAY SWI SEATTL, WA F8/06
Phone Number: 24¢ - 935-0403 '

Project Desoription:  Romove  Comcrefe dock  Pauels. Pemose Fimber Lmmng
Ar0 Poll B0 cCreasore lal‘/es‘ with Uibes |

Reference #2: . '
Name: Cemfemnnl Confmdfars Enferprises , Frec.
Address: P.0 Bax 33697 Foof Lewns WA 8453 ~0677
' Phone Number: 2¢3 - 972 — /9/0 |
N 2 y
Project Description: “Prooide Anud mstill 24" x /00" efoxy P o,
Mew CoBST oD Plen A7 EVERETT MNAUAL .
concrete Plotts Arack  rAmp for Accessing ComsT GO

VIBRO ums wseD To /ms7hw Ploue

r‘ e ;l&f 'Q”
pe s FAnl/

: #3: . ' !
R e vtann] Cotractors Excterprises, ;’;;?3 69
Address: Po Box. 37697 ﬁf/"l;fbdls wh Qf
Phove Number: 2.52- 9/2 ~/¥/0 , K :(5
Project Description:  Prpuipe 40 ASThe /37 x 8BS epoxy ppe f"-‘ !

pew  cofsr Gump) Pien i~ BEluwedpr Y. Fwslyl

Conerith, be#‘/S‘, rAmp , AND  MoPIFY EXISTING plen:
VIBLO Luhs UsED To savTie Pluws.

Bidder’s Company Name Lakeshore /%I‘INC- &%ucfw,ﬁ%

9
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gk, Weshingion L T o Pugat Sound
e o H. _ RAULIC PROJECT APPROVAL = romiwmoaw
FISH and. ACW 37,55.021 - Agpant pudesn! 1o Chaster 38.06 RCW . Mils Crpak, WA 58012929
WILOLIFE (426) 775-1311
Issue Date: Novamber 07, 2006 Controf Number: 108673-1
Project Expirstion Date: November 11, 2010 FPAPublic Nolice & N/A
PERMITTEE Il AUTHORIZED AGENT OR CONTRACTOR
Washington Staie Depatment of Natural Rerources ,’E‘:? -
ATTENTION: Monica Durkin ZL@_

950 Farman Avenue North
Emmnciow. WA 88022

Project Name: Rermove derelict plles
Project Description:  Remove derelick piles

PROVISIONS

1. TIMING LIMITATIONS: The project may begin Novemnber 11, 2006 and shall be completed by
November 11, 2010: Provided: Work below the ordinary high water fine (OHWL) shall only occur
between July 168 and December 31 of each year in the specified alfolted time.

2. Work shall be accomplished per plans and specifications approved by the Washington
Depariment of Fish and Wildlife except as modified by this Hydraulic Project Approval. A copy of
these plans shall be available on site during construction.

3. NOTIFICATION REQUIREMENT: The Ares Habitat Biologist listed below shall receive written
netification (FAX or mall) from the person to whom this Hydraulic Project Approvel (HPA) is issued
{permittee) or the agentcontractor no less than three working days prior to start of work, and again
within seven gays of completion of work 1o arrange for a compliance inspection, The notification
shall include the permittee’s name, project location, starting date for work or completion date of
work, and the control number for this HPA.

4. All trash and unauthorized fill, including concrete blocks or pieces. bricks, agphalt, metal, freated
wood, glass, and. paper, below the OHWL in and around the applicant's project ames shall be
remaved and deposited above the limit of flood water in an approved upland disposal site.

5. Adl applicable Best Management Practices as described in "Regional Road Maintenance,

Endangered Species Act, Program Guidelines™ (January 18, 2002)-shall be implamentsd to assure
~ protection of fish life.

6. All abandoned piling holes shall be filled and capped with substrate consisted with current
existing natural surrounding subsirate, =and and/or clean one-inch minus well-rounded gravel.

7. Removal of existing structures shall be accomplished so the structure and associated material
does not re-anter the lake,

Page t of 4
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gk Woshington 2 ; T elkerth Puget Sound
Degartmont of Hy.. AAULIC PROJECT APPROVAL T il
FISH “RCW 77.55.621 - Appst puretsand to Chapter 34.05 RCW Wil Crgek, WA 880121296 .
WHOLIFE: 1425) PT8311 '
Issue Date: Novamber 07, 2006 Control Number. . 10667
Project Expiration Date: November 11, 2010 FPA/Public Notice #: NIA

8. All wark aperations shall be conducted in a manner that causes fithe or no siltation to adjacent
arsas.

8. if at any time, as a result of project activities, fish are abserved In distress. afish kill cccurs, or
water quality problems develop (including equipment leaks or spills). immediate notification shail be
made to the Washington Department of Ecology at 1-800-258-5990, and to tha Ares Habitat
Biologist listed below,

10. All waste material such ss construction debris. silt. excess dirt or overburden resulting from this
project shall be deposited above the limits of flcod water in an approved upland dieposat site.

11. Extreme care shall be taken fo ensure that no petroleur products, hydraulic fiuid. fresh cement.
sediments, sediment-laden water, chemicals, or any other toxic or deleterious materfals are alfowed
0 onter or leach into the lake

PROJECT LOCATIONS
Lacstion #1
WORK START:  November 11, 2006 |WORK END:  Novermber 11, 2010
08.6007 Lake Washington Ship Ganal
M sEC:  iSecton: [Townahig: | Range: Latitude: Lerghudo: Cownty:
SW1/4 |29 24N |05E [N 47.53481 W 12220288 | King
1 on 81 Qriving O =

| Piing Jocaied offshore of 4503 Lake Washington Boulevard Fenton.

NOTES

APPLY TO ALL HYDRAULIC PROJECT APPROVALS

This Hydraufic Projact Approval pertaing only to those requiramants of the Washington State Hydraulic Code,
speciiieally Chapter 77.55 RCW (farmerty RCW 77.20). Additional authofization from other public agencies may be
necessary for this project, The person(s) o whom this Hydraulic Project Approval is isgued ie. reaponsible for sppiying
for and obtalning any addRional atthorization from other public agencies {local, state and/or federsl) that may be
necessary for this project,

This Hydraulic Project Approval shall be available on the Job site al afl linves and afl #8 provisians foliowed by the
person(s) lo whom this Hydraulic Project Approval s issued and opetator(s) performing the work.

This Mydreylic Project Approvel does not suthorize trespass.

The person(s) to whorm s Hydraulic Projact Approvel i issucd and operator(s) pedorming the work may be held
figble for any loas or damage to fish fife or fish habitat thet resufts from failurs to comply Wik the provisions of his
Hydraulic Project Approvel.

Pagae 2 of 4
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- Wasteogion N, - Nerh Pugat Saund
pastirgter. HY.. RAULIC PROJECT APPROVAL . . ‘lemPusisame =
#1814 and RCW 77.55.021 - Apom purguan! ie Chaginr 34,05 RCW M3l Crook, WA 98012-1298
WILDLIFE 142617754313
l3sue Data: Noverber 07, 2008 Controf Number: 106673-1
Project Expirption Date: Novemnber 11, 2010 FPA/Public Notice #:  N/A

Failure 1o comply with the provisions of this Hydraufic Project Approval could reault in & civil panstly of up to.ong
hundred dollars par day and’or 2 gross misdemegnor charge. passibly punishabla by fine and/or imprisonment.

AN Hydraufic Project Approvats issued pursuant to RCW 77.56.021 (EXCEPT agricultural irfigation, stock watoring or
bank stabifzation projects) or 77.55.141 are subjoct to edditansl restrictions. conditions or revocstion if tve Department
of Fish and Wildife detevmines that new biological dr physical information Indicdtes the reed for such action. The
porson(s) to whom this Hydraukc Projoct Approval is issued has the tight pursuant to Chapter 34 (4 RCW to appeant
such deciiiong. All agricutturl infgation, stock watering or bank stabitization Hydrgutic Project Approvals issued
pursuant to RCW 77.55.021 may be modified by the Department of Fish ana Wildiife due © changed condifions sfter
consyilation with tha parsanis) to whom this Hydrautic Project Approval is issues: PROVIDED HOWEVER. that 2uch
meodifications shall bie sutject 1o appeal to the Mydraulic Appeals Board establishad i RCW 77,955,301,

APPEALS INFORMATION

IF you wieh to appeal the irsuance or denial of. ov condlifone prewidod In 3 Mydmulic Project Approval, thero are
mformal and forma! appest proceases aviitable.

A, INFORMAL APPEALS (WAC 220-110-340) OF DEPARTMENT ACTIONS TAKEN PURSUANT TO RCW 77.55.021,
77.56.141, 77.55,181, and 77.55.291: A parson who i8 aggrieved of adversely affected by the following Depertment
actions may requeast an informal review of

(A} The denilal or Igsuence df & Hydmulic Project Approval. or the contiitions or provigions made part of 8 Hydrsulic
Project Approval: or

(B} An ordor impesing civit panaltios. A fequestfor an INFORMAL REVIEW shall be in WRITING to the Department
of Figh and Wildife HPA Appesdts Coordinator, 600 Capitnl Way North, Clympia, Washirgton 98501-1091 end shall be
RECEIVED by the Department withln 30 days of the denia! or issuance of a Hydrsulic Project Approvat or receipt of an
order imposing tivit penalties. If agreed to by the aganeved parly. snd the aggreved party ke the Hydraulic Project
Approval applicant. resolution of the concams wilf be faciitated through discussions with the Ares Habitat Biologial and
hisMer suparvisor. I resolution i3 not raachad, or the aggdeved party is not the Hydraulie Project Approval applicant,
the Mabitat Technical Services Divigion Manager or hisher dosignee shafl condutt a raview and recommernd a dacision
o l:;d Diveclor or hig/Mer desigree. If you are not satishiad with the rasultn of this informal appeal, s formal appeat may’
bo .

B. FORMAL APPEALS (WAC 220-110-350) OF DEPARTMENT ACTIONS TAKEN PURSUANT TO RCW 77.55.021
(EXCEPT agricultural mfigation. stock wakening or benk siabiltzation projects) or 77.55.291;
A person who I aggrieved or edversely affected by the following Department actions may vequest 8 formal review of:

(A) The denlal or isgusmce of a Hydmaulic Project Approval, or the condilions or provisions made part of a Hydraufic
Project Approval;

(8) An order kmposing civil penatties; or

{C) Any ather "agency sction’ for which an agjudlcstive pmceemng 15 required unciar the Adminisisative Procedure
Act, Chapter 34.05 RCW,
A request for 8 FORMAL APPEAL ghall be in WRITING o the Dapartment of Fish and Wildiife HPA Appea's
Coordginotor, shall ba pleinly labeled ag ‘REQUEST FOR FORMAL APPEAL' and shall be RECEIVED DURING
OFFICE. HOURS by the Depariment 2t 600 Capital Way Naorth, Olympia. Washington 58501 -1081, within 30-days of
the Department action that ks baing challenged. The tme period for requesting a formal appea! ik susgonded during
consitieratian of a tmely Informal appasl. f thera has baan an informal appesi, the deadline lor requasting e formal
appeol shall be within 30-tays of the date of the Depariments wrilten decision in response to the informal appeat:

C. FORMAI. APPEALS OF DEPARTMENT ACTIONS TAKEN PURSUANT TO'RCW 77 55.021 (agriculturs! irrigation,
stock watering or batk stabization only}), 77.55.141, 77.55.181, or 77.55.241: A person who i agoraved or adversoly
affected by the denial or ireusnco of a Hydraukic Projact Approval,or the conditions ot provisions made partof a
Hydraulic Project Apgroval may request A formal appeal. Tha requast for FORMAL APPEAL shall.be in WRITING to
e Hydreulic Appeals Board per WAC 259-04 sl Environmentrl Hearings Office, 4224 Shxth Avonye SE. Bullding Two -
Rowe Six. Lacey. Washigton 83504: telephone 360M459-6327.

Prpe 3 ofd
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g Weshirgion BALY _ : 7 Nerth Puger Sound
wesrgin HY RAULIC PROJECT APPROVAL © =~ Mmoumisowd
RISH ard RCW 77.55.021 - Appani puvsusnt le Ghepter 34,05 ROV Mi Crogk, WA 98012-1209
WILDLIFE 1€75) T75.4291
igsue Date: Novembaor 07, 2008 Control Number: 1066731
Project Expiration Date: November t1, 2010 FPAPuUblic Notice #: NA

0. FORMAL APPEALS OF DEPARTMENT ACTIONS TAKEN PURSUANT 10 CHAFTER 43.21L RCW: A person
whao e aggrieved or adversely sffectad Dy the daninl or issuance of a Hydmiufic Project Approvsl, or the condifions or
provisions made part of a Hydmulic Project Approval mey request a formel appeal. The FORMAL APPEAL shafl be In
accordance with the-provisions of Chapter 43.2 1L RCW and Chapter 199-08 WAC. The request for FORMAL APREAL
sl be in WRITING to the Environmental and Land Use Hearings Hoard at Environmentar Hearings Office,
Enviranmental and Land Use Hearings Board. 4224 Shah Avenue SE, Buliding Two - Rowe Six, P.0. Box40303,
Lecey, Washingten B8504; teleghone 360/1459-6327,

E. FAILURE TO APPEAL WITHIN THE REQUIRED TIME PERIODS results in forfoitura of sll appast rights.  If there s
no timefy request for an appeal, the departiment agtion shall be final and unappealable.

ENFORCEMENT: Sergeant Ghandler (34) P2

CC:

Page d of 4
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CITY OF RENTON
CERTIFICATE OF EXEMPTION FROM
SHORELINE SUBSTANTIAL DEVELOPMENT PERMIT

DATE: November 7. 2006

LAND USE ACTION FILE NO.: LUA06-114, SME N

PROJECT NAME: Lake Washington Piling Removal Shoreline
Exemption
OWNER/APPLICANT: Washington State Departiment of Natural Resources

950 Farman Avenue N
Enumclaw WA 98022

CONTACT: Monica Durkin, ONR
: (360) 825-1631, ext, 2006

PROJECT MANAGER: Elizabeth Higgins, AICP
Sanior Planner

PROPOSAL: The applicant, the Washington State Department of
Natural Resources, is proposing to remave approximately 123 derelict pilings. ore steel
ball loatl, and one stee! cylinder fioat that are located on state-owned acuatic lands
within the open harbor area of the eastern shores of Lake Washington within the
jurisdiction of the City of Renton,

Portions of the site area are part of the larger Comprehensive Environmental Response,

Compensation, and Liability Act (CERCLA) cleanup that is on-going with the on-shore,
upland property known as Quendall Terminals. The CERCLA work is managed by the
Environmental Protettion Agency.

The plitngs ana floats are no longer used and are currently a potential navigational
hazard for boaters on Lake Washington.

Required work would be below the ordinary high water mark, within the harbor area.
The lake boftom at the project iocation consists of silty mud with areas of sandy
substrate. A portion of the lake bottom, within the removal area for 28 pilings, includes
sediments that have been inderitified as containing Polynuclear Aromatic Hydrocarbons
(PAH). Twenty-one pilings, at the southem end of the project site, are situated in an
area littered with woodwaste.

Wortk would oceur in accordance with allowed “fish windows” and bird nesting and
migration time frames, as determined by the Washington State Department of Fish.and
Wildlife. These considerations require that work be completed by December 31, 2006.

DNR-008154
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Lake Washington Pillng Removal Shoreilne Exemption
November 7, 2006
Page 2 of 3

The removal technique would be to remove Lhe pilings with a vibratory hammer, A
termporary increase in localized emigsions from the equipment used to remove the
pilings is expected, The vibrating hammer is mounted on a floating barge. A collar is
fastened around each piling individually and the piting would be putied out of the lake
bottom while vibration occirs.

In order to displace the minimal amount of lake bottom material, pilings would be
removed as slowly as possible. To prevent suspensien of sediments; the vibratory
hammer wauld be turned off once each piling was removed from the lake bottom.
Pilings would not be washed off with lake water, If pilings break during removal, a ¢lam
shell bucket would be used to remove them from the iake battom.

A Spill Prevention, Control, and Countermeasures (SPCC) Plan would be developed
with the. contractor prior to the initiation of work. The SPCC Plan would outline

~ measures to be taken to prevent release or spread of discharged materials indlucing
those the contractor may store, use, or generate during construction aclivities. These
may include gasbline, oiis, chemicals, and other patential items.

Removed pilings and debris associated with the removal would be piaced on the barge
and disposed of off site.

Pilings located in or near the PAH contaminated sediments (points 4 and 31 of Map 1)
would be cut at the mudtine of the lake bottom. Within potentially contaminated areas,
bottom sediments would be undisturbed and not sweep to locate additional pilings.

The steel ball and steel cylinder floats are located on the lake surface, but are-anchored
to the bedland. They would be removed by extracting and lifting the anchors from the
battom sediments or by cutting the chains and leaving the anchors in place.

The work described would occur during daylight hours Monday through Friday.
The estimatad project cost is $35,000.

This project would improve the navigability of the Lake by removing potential hazards
and would enhance the nearshore, shallow-water environment, thereby providing a
benefit to migrating juvenile salmon.

- Due to the designation of the waters of Lake Washington as a "critical areg” within the
City of Renton, the proposed project was reviewed by the Environmental Review.
Committee on Qcloher 9, 2006, receiving a Determination of Non-significanice from that
body.

Although the City of Rentdn has determined that the project is exempt from Shoreline.
Management Act requirements, it is subject to Hydraulic Permit Approval (Washington
‘State Department of Fish and Wildlife} and Section 10 Permit approval (U.S. Army
Corpe of Engineers). .

Exampiion fram Shoreting Subatantial Developmen! Permit 02
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Lake Washington Piling Removal Shoreline Exemption
Navember 7, 2006

Page 3 of 3

PROJECT LOCATION: Between the Inner and Quter Lings of Lake
Washington in Northeast Renton (see Legal
Description)

LEGAL DESCRIPTION: That portion of the harbor area facing Government

Lots 4 and 5, W 72 of the SW % Section 29 Township 24N Range SE. W.M,, lying
between the Inner and Quter Harbor Lines of Lake Washington as the same were
established by the State of Washington, as shown on Plat 29 of Lake Washington

Shorelands.

WATER BODY: L.ake Washington (Urban Environment}

An exemption from a Shoreline Substantial Development Permit (s hereby granted on
the proposed project in accordance with RMC 4-9-180C3:

XX Normal maintenance or repair of existing structures or developments,
including damage by accident, fire, or elements.
a. “Normal maintenance” includes those usual acts to prevent a
decline, lapse, or ¢cessation from a lawfully established condition,
The proposed development is consistent or inconsistent with (check one):

CONSISTENT INCONSISTENT

XX Palicies of the Washington State Shoreline
Management Act.

N/A The guidelines of the Department of Ecology
where no Master Prograni has been finally
approved or adapted by the Department.

XX The City of Renton Shoreline Master
Program.

>

J

,-3*,'51, {4 /{, "z v
Neil Waits, Director
Development Services Division

Attachments: Environmental Review Committee Staff Report

cc: Owner/Applicant
Contact1

Exemption from Shoreline Subsetantial Davelopmant Permit 02
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REPORT City 6F Renton '
& Department of Planning / Building / Public Works
DECISION |
ENVIRONMENTAL REVIEW COMMITTEE REPORT
ERC MEETING DATE: October 2, 2006
Frofatt Name:; Lake Washington Derelici Pliing Remaovat
Owmner: State of Washington Dapartment of Natursl Resources
| Applicant: Monica Durkin; WADNR
850 Farman Avenue N
Enumclaw, WA 88022
| Confact: Monica Durkin; WADNR (360) 825-1631 ext. 2006
e Number: LUAGS-1 14, ECF, SME
Project Mameger: Elizabeth Higgins, Senior Ptanner
| Project Deseription: The applicant, the Washington Stale Departrment of Natural Resources, Is proposing to
ramove approximataly 123 derelict plings, one steal ball float, and one steel cylinder floal

that are Iocated on state-owned aquatic Jands within the open harbor area of the aasien
shores of Lake Washington within the jurisdiction of tha City of Renton.

Portions of the site area are part of the larger Comprehansive Environmental Response,
Compensation, and Liablity Act (CERCLA} cleanup-that Is on-going with the.on-shore,
upland property known as Quendall Terminals. The CERCLA work ig managed by the

Environmental Protection Agency.

The pilings and flosts are no langer used and axe currently a potentisl navigational hszard
for boaters on Laka Washington.

Continuad next page
Project Location: Harbor ares of Lake Washington, Section 29, Township 24N, Range RE
Silo Ares: Approximatély 36 acres total area Tolaf Building Area SF: NIA
RECOMMENDATION:  Staff recommerxis thal the Environmental Review Committes issué a Datermination of
Non-Significance (DNS). )
ke 1\
]
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= 3 A 7 i
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Project Location Map Lake Wash Plifag Removal ERC Report.doc
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Enmv  mentaf Review Commilice Sieff Report

Cily of Renfory P/S/PW Department.

LAKE WASHING FON DERELICT FPi.. 4G REMOVA‘__? LUA-QG-114, ECF, SME

REPORT OF OCTORER 9, 2006 T Pago 2nf5
|PART ONE: PROVECT DESCRIPTION/BACKGRGUND, CONTINUED i

Required work would be below the ondinary high water mark, within the harbor ares. The lake bottom 2t the project
location consists of sity mud with areas of sandy substrale. A portion of the lake bollom, within the remove! area for
28 pifings, includes sediments thal have been idenlified @5 conlaining Pelynuclear Aromatic Hydrocarbans (PAH),
Twenty-one pilings, at the southem end of the project site, are situaled in an area littored with woodwaste.

Work would occur in accordance with aliowed “fish windows" and bird nesting and migration time frames, as
determined by the Washington-State Department of Fish arid Wildlife, Thase considerations require that work-be
&ompleted by Decamber 31, 2008.

The removal iechnique would be to remove the pilings willy a vibratory hammer. A temiporaryincresse in localized

emissiods from the equipment used to remove the pilings is expected. The vibrating hammer is mounted on 8 fioating
barge. A collar is fasiened around each piling individuaily and the piling would be pufled out of the lake botiom while

vibration oceurs.

In ¢rdor to displace the minimal amount of lake bottorm material, pifings would be rermoved as slowly aspossible. To
prevent suspension of sediments, the vibratory hammier would ba umed off once each pHing was removed from the
iake bottom. Pilings would not be washed off with fake water. If plings break during remeval, a cfam shell bucket

would be used.to remave them from the lgie boftom.

A Spil Prevention, Control, and Countermaasures (SPCC) Plan would be developed with the contrector prior to the
initlation of work. The SPCC Plan would outiine measures 1o be laken o prevent releagse or spread of discharged:
materials Including those ihe contractor may store, use, or genarate during construction activilies. These may include

gasoline, oils. chemicals, and other poteritial Hems.

Removed pilings and debris associated with the removal would be placed on the barge and disposed of off site.
Pilings located In or near the PAH contaminated sediments (points 4 and 31 of Map 1) would be cut at the mudiine of
the Jake botiom. Within potentially cohtaminated areas, bottom sediments would be undisturbed and not sweap to
locate additional pilings. :

The steel ball andt stael cylinder floats are located on the lake surfage, but are anchored o the bedland. They would
be removed by extracting and iing the anchiors friim the bottom sedimants ar by culting the chains and leaving the

anchors in place.
The work describad would occur during daylight hours Monday through Friday.

The estimated project cost Is §35.000.
This project would improve the navigabllity of the Lake by removing potentisl hazards. and would-enheanca the
nearshore, shallow-water environment, thereby providing a benefit to migrafing juvenlie salmon.

Although the City of Renton has determined that the project is exempt from Shoreline- Management Actrequitements,
it is subject to Hydraulic Permit Approval (Washington State Departmerit of Fish and Wildlfe) and Section 10 Permit

gpproval (U.S. Army Corps of Enginesrs).

JPART TWO: ENVIRONMENTAL REVIEW
In compliance with RCW 43.21C.240, the following project environmental review addresses only those project impects
that are not adequalely addressed under existing development standards-and environmental reguletions,

I

A. Recommendation .
Bssed on anslysis.of probable impacts from the proposal, staff recommends that the Responsible Officials make

the following Environmental Datermination:

Lake Wash Plling Removel ERC Rapori.doe
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DETERMINATION OF DETERMINATION OF
NON-SIGNIEICANGE NON - SIGNIFICANCE - MITIGATED.
Issue DNS with 14-day Appeat Period. tssue DNS-M wilh 14-day Appesl Peribd.
X | ssue DNS wilh 15-day Comment Period Issue' DNS-M with 15-dey Comment Period
with a Concurrent 14-day Appeal Pariod. with @ Concurrent 14-day Appeal Period.
8. Mitigation Méasures
There are no mitigation measures required for this project.
C. Environmental impacts

The Proposil was circulated and reviewed By various CRly Dapartments-and Divisiens fo detarmine whelher
the sppiicant has adequelely idantified and addressed environmental impacis anticipated (o occur in
confunction with the proposed development. Staff roviewars have ientified that the proposal Is iikely to have
the Tollowing probable impacts:

1. Earth

impacts: The site of the proposed project consists. of genlly sloped aquatic langs, including freshwater
bediands in the herbor area. below the Ordinary High Water Mark of Lake Washington. Lake Washington is 2
Class 1 invanioried Shoraline of the Slate end Critical Area subject to the Cly of Renton Crilica! Aress

Orginance.

Under surface slopes are approximaiely 1.6 percent. The lake bottom sadiment consists primacily of silty mud
with areas of sandy subsirate. The southem portion of the removal anes is jitterad with woodwaste.

Althcugh the Seattie Fauilt, which runs under Mercer Island and through Lake Washington, is north of hare
within faidy cloze proximity, there are no known unstable sofls within the prdject area and R is not designsied
as a known landslide area on Sensitive Areas Ordinsnce maps,

Although pilings would be removed, no filling or grading is propased. Localizad disturbance of the leka botforn
sediments would be temporary and not anticipatad to be significart. Techriiques lo minimiza disturbance have
been incorporated info the project, including cutiing pilings rather than complately ramoving them and remove
the pilings slowly fo reduce the amount of sadiment that is displacéd.

Mitipatien Measures: None required

Nexus: Not applicable

2. Air .
Impacts: It is anficipated hat there would be a temporary increase in lgcalized emigsions from the equipment

that wauld be used to remove the pilings. Odor impacts during construction are umvblqab(é and would be
shoel-term in nature. The effects of these temporary emissians would be minimal. Equipment uged would
meet King County, state, and federal emissions conirol requirements.

Mitigdtion Measures: None required

Nexus: Not applicable

3. Water ‘
Impacts: The proposal is for in-water work within Lake Washington on state-ownied aquatic lands. All work

would take place below the surface of the Lake, except for pling and debris removal from the arae by barge.
Any debris thal is assocfated with the removal would be picked up and placed on the barge.

Spill Provention, Control, and Countenmeasures (SPCC) Plans would be developed with ihe salécled

contractor. Tha SPCC Plan would outline measures io be taken to provent release or spread of diacherged

Lake Wagh Pliing Removal ERC Report.doc
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Clty of Renlon F/BPW Doparimont Env'  -monial Roviéw Commitiee Staff Repont

LAKE WASHI DERELICT Pr. G REMOVAL . LUA-06-114, ECF, SKHE

REPORTOF OCTOBER 0, 2006 Pape 40 §
materfale including those the contractor may store, use. or generate during the construction activities, These
ilems include, but are nat limited to gasoline, olls, and chemicals.

Mitigation Meagures: None required

Nexus: Not appficable

4. Vagetation
Impacts: There are no known threatened or eéndangered species of plants on the ske. The pémary

vegetation consists of miilfoil.
Mitigation Measures: None required

Nexus: Not applicable

5. Wildlife

Impacts: Birds and fish that can be expected to frequent the project ares includs: hawk, heron, songbirds,
osproy, cormorant, domestic qual, bass, salmon, frout, smelt, stickiéback, thresgpihe, freshiweter shrimp, pike
minnow. prickly sculpin, black crapple, bluegill, pumpkinseed sunfish, trench, and yellow perch,

Threaterved or endangared species that may be in the vicinity of the project site include: sockaye salmon,
cutthroat troul, steelwaad saimon, coho salmon, Puget Sound Chinook salmon, bull trout, and bald sagle.

The project area is within the Pacific Fiyway, a major north-gouth spasonal migration route for many bird
species. The gite is also a migratory and rearing corridor for Chindok saimon.and Laks Washington contains
the largest population of naturally occurring sockeye salmon in Washington State. Most spawning and fry
projection ocourin the Cedar River, just south of the project sita.

Piling removal may enhance the habitat of these species because at the present lime piings may provide
cover for predators of juvanile Chinook and coho saimon.

Adl in-water work would ooour in accordance with allowed fish windows and bird nesting snd migration
windows as determined by the Washington Slate Department of Fish and Wildlife.

. The praject is compatible with Ihe Water Resource Inventory Area (WRIA) 8 Chinook Seimon Conservation
Plan.

Mitigatlon Measures: None required

Nexus: Not applicable

8. Environmmental Health
Impacts: The adjacent upland parcel was used for wood processing activities for many decades. Polynuclear

aromatic hydrocarbons (PAH) and woodwasts are located [ a few areas of the harbor area dus to these past
uses of the property. Approximately 21 of the pliings are located in an aree that has beer shown ta have
woodwaste, Approximalely 28 pliings are localed in an area that has been shown to contain some FAH

contamination,

The 28 pilings in the PAH area would be cul at the lake bottom and the underground portion of'ihe piing lefl in
place to reduce dislurbance of lake bottom sediments. Cutting the pilings at the muidline will prevent

remoblization of buried PAHS,

The proposed nctivities would have short term noise associated with the piling romoval equipment. Removal
of the pilings would occur during daylight hours Monday through Friday. No other unusuat ncise impacts are

expected to occur. .
The proposed project would improve the navigability of Lake Washington in this area by removing submerged

obstructions.
Laks Wash Phing Removat ERC Report.doe
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Mitigation Measures: None required

Nexus: Not applicable

D. Comments of Reviewing Departments.
Tho proposal has been circulated (o Clty Departmental / Divisional Reviewers for their review. Where
appliceble, these comments have been incorporated into the text of this report as Migation Measures énd/or
Notes o Applicant.
X Coples of aii Review Commants are contained in.the Official File.
. Coples of all Review Comments are attached to this report.

Environmental Determination Appesl Process Appeals of the environmental determination must be filed in
writing on or before 5:00 PM, October 30, 2006.

Appeals must be filed in wriling together with the required $75.00 application fee with: Hearing Examiner. City of
Renton, 1055 South Grady Way, Renton, WA 98055, Appeals to the Examiner are governed by Cily of Renton
iMunicipal Code Seclion 4-3-110.B. Additional information regarding the appeai process may be cbisined from U5e
Renton City Clerk's Office, (425) 430-6510. .

ADVISORY NOTES TO APPLICANT )

The following notes are supplemental information provided in conjunction with the administrative land use
action. Bocsuse thess noles are provided ss information only, they are not subjec! o the appesl process for the land

use actions

1. Commercial, muftifamily, new single-family and other nonresidential canstruction activilies shall be restricted (o
the hours between seven o'vlock (7:00) a.m. and eighl o'Giock (8:00) p-m., Monday through Friday. Work on
Saturdays shall be restrictad to the hours between nine o'clock (9:00) a.m, and eight o'clock. {8:00) p.m. No work
shall be permittad on Sundays.

Lake Wrsh Piing Removal ERC Ropon doc
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DEPARTMENT OF THE ARMY RN
SEATTLE DISTRICT, CORPS OF ENGINEERS Reey |
P.0. BOX 3788 -
SEATTLE, WASHINGTON 98124-3766 [ b
REMLY TO Noy § R
ATTENTION OF /] %
Reguistory Brasch ov.T5 208 Oy NP'S
‘Washington Departenent of Natursl Resources R
950 Fatman Avenue Nort

‘Bmumilaw, Wasliington 98022 ‘
WAST Dept of
Nutiral Resources

R

Dear Ms. Dutikin:

Wemmmmumnwmwmymmwﬁnmm
with clean sand in Lake Washington at Rénton, Washington. Based oo-the inforinstion you
provided to us, Nationwide Permit 27, Stredmy and Weiland Restoration Activities (Pederal
Raogister, Janaery 15, 2002, Vol. 67, No. 1m.mwammm '
coclosed drawiegs detod August 8; 2006, In order for s NWP %0 t be valid, you
must ensure that e work is petfotned it sccordance with the eaclosed Nationwide Permit 27,
Terms and Conditions and the following special conditions:

For complisnce with the Endungered Species Act:

e You must itzplement and abide by the Bndangered Spocies Aict (BSA) tequiséments. -
m«muMmmmmommmmm
Form, dated October 23, 2006, in its entirety. You must slso comply with the conditions
included in the enclosed General Impiemeniotion Conditions. The National Msritie Fisherios
mm&mmmmmofmsymmmwwmw
this document on Ovtober 30, 2006. The U.S. Fish and Wildlife Sen VEFWS) contarred
w&aﬁndhgof“mymmh’ﬁdybﬂmdyaﬁm Mmm '
Novamber 7, 2006, (USFWS Reference Number 13410-2007-1-0047). Both agencies will be
maofmmm Fﬂmwmplym&memmmmuwmms
mmmﬂmmummmuamwm
permit. mmnmwmwmmwmm

b. In onder to protect Peget Sound-Chinook end buall trout, the perirdttes may condiict tis
wathorized aetivities from July 16 tivough December 31 in uny yeir this pecinit is valid. ‘!h
mwmmmmwﬂmmﬁomhm&ylwmyﬁhm
year this pernit is valid,

DNR-008162
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The authorized work complies with the Washington State Department of Ecology’s
(Boology) Water Quality Certification and the Coastal Zone Management Act requireméats fw
e NWP., - No fsrthme coordination with Ecology is required for these requirements.

Wehveuﬁhﬁmmmmmmmemmdmemmwdswm
, wiil the Mugmusco-Stevens Fishery Conservation and Management Act in regurds to Esseatisl -
Fiuh Heliftat (EFH), We bave determined that this project complies with the requirements-of
NWP Nitiotssd Oeneral Condition 11 and will not adversely affect EFH.

This verifiestion is valid until the NWP is modified, reissued, or revoked. All of the.
existing NWPs are scheduled to be modified, reissued, or revoked prior to March 18, 2007, Ris -
. inowenbent apon you & remain informed of changes to the NWPs, We will issue 4 publicaotice . | .~
whhen O NWPs ste reissued. Furthermore, if you commence or are under contract to coliimiencs:
this aitivity befiore the dats that the relevant nationwide permit is modified or revoked, yowwill . -
have twelve tonthy from the date of the modification or revocation of the NWP to complete i
activity under'fhe preseat terins and conditions of this nationwide permit.

mwymm torms and conditions ofﬂmNWPvudﬂoarxonmvuhdm
safivorizetion and co€ld result in a violation of Section 404 of the Clean Water Act and/or
‘mlﬁ% 899 Rivers and Harbors Act. Also, you must obtain all State and local persaits
that appily to-@his project 4

the authorized work, yon must fill out and retum the enclosed :
cmqmmmmomumpmam Thesk you for voor -
cooperition daring the permit process. We are interested in your experience with our Regulstacy
Pmmudmmmmplmawm«smmeym mfomand
infonination dbout our program is gvailable on our website at: www.Ow mil
(select "Rugiilsory” snd then “Regulatory/Permits”).

lfmhveuquhons abwt this letter, please contact me at (206) 764-5527 or vis-emnil -

éﬁﬂlmww

North Application Section

DNR-008163
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Telephone: Fax:

FROM: MATERIALS MANAGEMENT SENDER'S NAME:
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Telephone: (360) 536-5185 Fax: (360) 596-5184
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Description:

P-@’HZV%\W \/@7\ % Vé‘@’(.g A~

DNR-008165





11/22/2886 11:56 3685965184 MATERIALS MANAGEMENT PAGE B2/18

State (;vf Washington
DEPARTMENT OF NATURAL RESOURCES

Materidls Management
MS; 47042, Olympia, WA 98504, 315 88" /!;L'e SE « Timwater. Washington 98501 « (360) 596-5185

INVITATION FOR BID (IFB)

LAKE WASHINGTON DERELICT PILING REMOVAL AND DISPOSAL

Contract Number Prebid Meeting Date & Time Bid/Proposal Closing Date & Time
029 n/a " 11/21/06- 4:30 PM.

RIDS MUST BE RECEIVEDS STAMPED ON OR BEFORIE THE CLOSING DATE & TIME AT THIS LOCATION:
815 88™ AVE SE, TUMWATER, WA 98501

DNR Purchasing Manager
Phone (360) 596-5185
Fax (360) 596-5184
E-mail Lon.Johnson@wadnr.gov

11-21-06P03:32 RCVD

The State of Washington is an equal opportunity employer.
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Invitation for Bid #029
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Invitation for Bid #029

1 ANNOUNCEMENT AND SPECIAL INFORMATION

Bidders are required to read and understand all information contained within this entire bid package. The
Competitive Procurement Standards, which are refeired to in this bid package arc not automatically
printed or sent out with, this IFB. By responding to this IFB the bidder agrees to read and understand
these documents. These documents ate available on the website at http://www.ga.wa.gov/pea/eps.htm.

In support of the State’s economic and environmental goals, we encourage you. to consider the following
elements in responding to our bids. These are not a factor of award (unless otherwise specified in this
document):

e Using environmentally preferable products and products that excecd EPA guidelines
e Supporting a diverse supplicr pool, including small, minority, and women-owned firms
e Featuring products made or grown in Washington

1.1 PUBLIC DISCLOSURE
Bid information, including price sheets, will not be available for public disclosure until after award of the
contract. At the time of bid opening, only the name of the bidder and time of bid receipt will be read

ajoud.

1.2 SCOPE
See Attachment titled Scope of Work for Lake Washington Derelict Piling Removal and
Disposal.

1.2.1 Bid evaluation and award criteria can be found in the section entitled BID EVALUATION

Bidder's Company Name &!_{QS_}M@ Warne Costhrefns T

3
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Irvitation for Bid #029

2 CHECKLIST:

This checklist is provided for bidder's convenience only and identifies the bid documents that
must be submitted with each package. Any bid packages received without these documents
may be dcemed non-responsive and may not be congidered for award.

Bid submittal entitled: Offer and Award v~ O

Bid submittal entitled: Bid Information _ . v Dw

Bid submittal entitled: Price Sheets e
v P

< L
Bidder’s Company Name £Akeshore Cmvaezﬁfm pra

4
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Invitation for Bid #029

3 Bid Submittals:

3.1 OFFER AND AWARD .

Bidders are required to read and understand all information contained within this entife bid package. There are
some standard documents, which are referred to in this bid package that are not automatically printed or sent out
with this bid. For example, Competitive Procurement Standards (Standard Terms and Conditions, Instructions to
Bidders, Definitions), Sales/Service & Subcontractor Report are binding terms of this contract. It is important
that you read and understand these documents. These documents are available on our website at
bttp://www.ga.wa.gov/pea/cps.htm. If you do not have Internet access, you may contact the State Procurement
Officer to obtain copies of any and all documents contained in this bid package.

STANDARD DEFINITIONS revised 06/02/03
STANDARD INSTRUCTIONS FOR BIDDERS revised 06/02/03
STANDARD TERMS AND CONDITIONS revised 07/31/06

Bidder further offers to furnish materials, equipment or services in compliance with all terms, conditions, and
specifications herein including all amendments. Submitting this document with an authorized signature
constitutes complete understanding and compliance with the terms and conditions and certifies that all-
necessary facilities or personnel are available and established at the time of bid submittal.

LAKsSsHoRE  NVIARINE CONSTRUCT 100 , T, ':quo F. oeus "I
(Company Name) (Typed or Printed Name)
Po Rox 2SS “Presidears
(Address) (Title)
MULILTED s R27s” 206- 730 -36¢3
(City) (State) (Zip) (Pbone No.) -
59~ 20637506 KM#’ Weld / //-20-06
(Federal Tax Identification Number) (Bidder* Signature) (Date)
“DBUE © LAKESHOREZpRINE . Conf
Email
CONTRACT AWARD

~ (For State of Washington Use Only)

A contract is hereby awarded between the above company and the State of Washington, Office of State
Procurement, Purchasing and Contract Administration, fo be effective . Year . This
is a Partial/Total award for .

Authorized Signatures

(State Procurement Officer) (Date) (Purchasing Manager) (Date)

Bidder’s Company Name ZAkeshare /1% oA PV
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Invitation for Bid #029
3.2 BID INFORMATION |
Bidder shall complete the following:
1. . Prompt Payment Discount___ 2 % 30 days. Note: Prompt payment discount periods equal

to (or greater than) __4© _ calendar days will receive consideration and bid pricing will be
reduced (for cvaluation purposes only) by the amount of that discount(s).

2. Purchasing (Credit) Cards accepted Yes No__ X
(Washington State Purchasing card is VISA)
If yes, please list major brands below:

Payment discount for transactions involving card use: _A/4 % Discount.

3. Authorized Representative:
Primary Contact-Contract Administration Alternate Contact - Contract Administration

Name: " DAvip F. wes I Name: Eriste A)(Rnp
Telephone: 204 - 230 3643 Telephone: - 4£2¢ - 528 -Fb2S™
Fax: $¥25-513-0S8/ Fax: ges—-35/3 ~OS&/

Email: “OWUE @L41sstone mAaRIE . Com Email: INFO © LAKESHORE NIRIUNE - Comrvt

Customer Service/Order Placecment

Name: ’—4)010 E s T Name: _grm‘: /9;!&»0

Telephone: 206~ 730 ~364.3 Telephone: 25 - F25- 3623

Fax: Y5513 - 058/ Fax: Y2y - 35/3~Os53/

Email: “DAcE @ Cpkpsiionemmmtc - corm Bmall:  Faelo © LAKESHIRE/RME  Cory

4, Lead-time: Materials, equipment or services will be delivered within calepdar _ /S days
after receipt of order (ARO).

5. Addresses:
Orders to be sent to: Billing will be from: Payment to be sent to:

B LASHonE MaanE convr. LAXESHORE MgRINE CONST. _LALESHARE fIBIINE ConsT.

o Rax RS P-o Box &5Y P.o Box ST
MONTED wh TF27K Mokt TED v TBZIS  mMuUKicTeEd (B 93275
6. Federal Tax Identification Number: J ¥~ 2063756
Bidder's Company Name il ) AR -
o
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Invitation for Bid #029
7. Firms bidding from California only: Is your firm currently cernfied as a small business under
California Code, Title 2, Section 1896.127 Yes No_ ¥

Bidder’s Company Name 22 kesfore /lprue lonrfielir T
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Invitation for Bid #029
33 PRICE SHEETS
Req. | Comm, Ceode Description Qty | Unit Unit Total
Item : Price Price
1. Mobilization:  Bidder must identify all $ $
componenents of mobilization).
7loBer2E UIBne 7o AD From
TS I7E. Fog AD CRANE BAe | ] Soo J, 000
ARE ON 31TE NS TS /S
oLt Ao,
2. Removal: Removal of pilings b 3
122 49 |54537
3. Placement of clean sand in holes after pilings $ $
| are removed.
4. Disposal: Disposal of pilings. $ $
123 /40 /7680
Total | $83, 702

Bidder's Company Name_2A/eshore Mprwre (ondraan .
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Invitation for Bid #029

3.6 REFERENCES

Bidder must supply three (3) references (Name, address and phone number) which they have performed equal
requirements and used similar equipment. Please give a brief description of the work performed for each
reference.

Reference #1: ' :

Name: Lslan<l Tuf 4 Barre :

Address: 359 A0, Mbrswat. WAY LI SEATTLE, (LA F8/06
Pbone Number: 3244-735-0403 '

Project Description:  Ramous Comcrefe doce Panels. Remose Fimbe~ vam;y.
an Poll 6 Creosofe piles  with  Jikrs |

Reference #2: . ,

Name: Centfemnn! Confraders Eaferpnses , Frc.
Address: P.0 Bax 33697 Forf Lowmis WH 98453-0677
Phone Number: 253 9/2 — /970

Project Description: ?"ou‘;& ,«,N,o ;Amfbﬂ ay" % 100’ epoxy Pipe P'(es”&—;;“?f”//
Mew  CAST Gomp PiEn AT EUERETT MAWL I TATIN. !
Concrefe Plonfs aned  rPhmp Ror Accessing CofsT UMD UESSEC:
UIBRO ums usel To /NF7TA Plode

Reference C#é’:u fenin] Conctroctors Earferprises, Fre

Name: ‘ |
Address: Po Box 37697 Ffocf Aewis wh 9933~ (o7 4

Phone Number: 2.5%- 972 ~/9/0 , , . ;&S }2’-
Project Description:  "Propuips M0 INSTHe /S ’x 8BS e.'/_Jox), ppe f

few  CofSr Gumd) Plen /~ BEwinenpr BAY, Zwstpl/!

Conerily, Floafs, ramp , AND MoDIFY EXisTinG PIET-
VIBEo s usep To savThe Prws.

Bidder’s Company Name, LA keshare prae. 6\61[!0:3‘1&0 A,
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State of Washington
DEPARTMENT OF NATURAL RESOURCES RECEIVED
Materials Management (
MS: 47042, Olympia, WA 98504, 815 88" Ave SE o Tumwater, Washington 98501 « (360) 596-51 (g\go Vo 6 2006

DNR-SPS

INVITATION FOR BID (IFB)

LAKE WASHINGTON DERELICT PILING REMOVAL AND DISPOSAL

Contract Number Prebid Meeting Date & Time Bid/Proposal Closing Date & Time
029 n/a 11/21/06- 4:30 PM.

BIDS MUST BE RECEIVED& STAMPED ON OR BEFORE THE CLOSING DATE & TIME AT THIS LOCATION:
815 88" AVE SE, TUMWATER, WA 98501

Lori L. Johnson
DNR Purchasing Manager
Phone (360) 596-5185
Fax (360) 596-5184
E-mail Lori.Johnson@wadnr.gov

The State of Washington is an equal opportunity employer.
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Invitation for Bid #029
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Bidder’s Company Name
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Invitation for Bid #029

1 ANNOUNCEMENT AND SPECIAL INFORMATION

Bidders are required to read and understand all information contained within this entire bid package. The
Competitive Procurement Standards, which are referred to in this bid package are not automatically
printed or sent out with this IFB. By responding to this IFB the bidder agrees to read and understand
these documents. These documents are available on the website at http:/www.ga.wa.gov/pca/cps.htm.

In support of the State’s economic and environmental goals, we encourage you to consider the following
elements in responding to our bids. These are not a factor of award (unless otherwise specified in this
document):

e Using environmentally preferable products and products that exceed EPA guidelines
e Supporting a diverse supplier pool, including small, minority, and women-owned firms
e Featuring products made or grown in Washington

1.1 PUBLIC DISCLOSURE

Bid information, including price sheets, will not be available for public disclosure until after award of the
contract. At the time of bid opening, only the name of the bidder and time of bid receipt will be read
aloud.

1.2 SCOPE

See Attachment titled Scope of Work for Lake Washington Derelict Piling Removal and
Disposal.

1.2.1 Bid evaluation and award criteria can be found in the section entitled BID EVALUATION

Bidder’s Company Name
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Invitation for Bid #029

2 CHECKLIST:

This checklist is provided for bidder's convenience only and identifies the bid documents that
must be submitted with each package. Any bid packages received without these documents
may be deemed non-responsive and may not be considered for award.

Bid submittal entitled: Offer and Award

Bid submittal entitled: Bid Information

Bid submittal entitled: Price Sheets

Bid submittal entitled: References

Bidder’s Company Name
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Invitation for Bid #029
3 Bid Submittals:

3.1 OFFER AND AWARD

Bidders are required to read and understand all information contained within this entire bid package. There are
some standard documents, which are referred to in this bid package that are not automatically printed or sent out
with this bid. For example, Competitive Procurement Standards (Standard Terms and Conditions, Instructions to
Bidders, Definitions), Sales/Service & Subcontractor Report are binding terms of this contract. It is important
that you read and understand these documents. These documents are available on our website at
http://www.ga.wa.gov/pca/cps.htm. If you do not have Internet access, you may contact the State Procurement
Officer to obtain copies of any and all documents contained in this bid package.

STANDARD DEFINITIONS revised 06/02/03
STANDARD INSTRUCTIONS FOR BIDDERS revised 06/02/03
STANDARD TERMS AND CONDITIONS revised 07/31/06

Bidder further offers to furnish materials, equipment or services in compliance with all terms, conditions, and
specifications herein including all amendments. Submitting this document with an authorized signature
constitutes complete understanding and compliance with the terms and conditions and certifies that all-
necessary facilities or personnel are available and established at the time of bid submittal.

(Company Name) (Typed or Printed Name)
(Address) (Title)
(City) (State) (Zip) (Phone No.)
(Federal Tax Identification Number) (Bidder’s Signature) (Date)
Email
CONTRACT AWARD

(For State of Washington Use Only)

A contract is hereby awarded between the above company and the State of Washington, Office of State
Procurement, Purchasing and Contract Administration, to be effective , Year . This
is a Partial/Total award for

Authorized Signatures

(State Procurement Officer) (Date) (Purchasing Manager) (Date)

Bidder’s Company Name
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Invitation for Bid #029

3.2 BID INFORMATION

Bidder shall complete the following:

L.

Prompt Payment Discount % 30 days. Note: Prompt payment discount periods equal
to (or greater than) calendar days will receive consideration and bid pricing will be
reduced (for evaluation purposes only) by the amount of that discount(s).

Purchasing (Credit) Cards accepted Yes No
(Washington State Purchasing card is VISA)
If yes, please list major brands below:

Payment discount for transactions involving card use: % Discount.

Authorized Representative:
Primary Contact-Contract Administration Alternate Contact - Contract Administration

Name: Name:
Telephone: Telephone:
Fax: Fax:
Email: Email:

Customer Service/Order Placement

Name: Name:

Telephone: Telephone:

Fax: Fax:

Email: Email:
Lead-time: Materials, equipment or services will be delivered within calendar days
after receipt of order (ARO).
Addresses:

Orders to be sent to: Billing will be from: Payment to be sent to:

Federal Tax Identification Number:

Bidder’s Company Name
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7.

Invitation for Bid #029
Firms bidding from California only: Is your firm currently certified as a small business under
California Code, Title 2, Section 1896.12? Yes No

Bidder’s Company Name
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Invitation for Bid #029

3.3 PRICE SHEETS

Req. | Comm. Code Description Qty | Unit Unit Total
Item : Price Price
1. Mobilization:  Bidder must identify all $ $

componenents of mobilization).

2. Removal: Removal of pilings $ $

3. Placement of clean sand in holes after pilings $ S
are removed.

4. Disposal: Disposal of pilings. $ $

Total | $

Bidder’s Company Name
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Invitation for Bid #029

3.6 REFERENCES

Bidder must supply three (3) references (Name, address and phone number) which they have performed equal
requirements and used similar equipment. Please give a brief description of the work performed for each
reference.

Reference #1:
Name:
Address:

Phone Number:

Project Description:

Reference #2:
Name:
Address:

Phone Number:

Project Description:

Reference #3:
Name:

Address:

Phone Number:
Project Description:

Bidder’s Company Name
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Invitation for Bid #029

BID EVALUATION

EVALUATION/ AWARD

4.2 EVALUATION CONFERENCE

5

5.1

To aid in the evaluation process, after bid opening, the state may require individual bidders to
appear at a date, time and place determined by the state for the purpose of conducting discussions
to determine whether both parties have a full and complete understanding of the nature and scope
of contractual requirements. In no manner shall such action be construed as negotiations or an
indication of the state’s intention to award.

CONTRACT REQUIREMENTS

RETENTION OF RECORDS

The contractor shall maintain, for at least three years after completion of this contract, all
relevant records pertaining to this contract. This shall include, but not be limited to, all records
pertaining to actual contract performance from the date of contract award. It shall also include
information necessary to document the level of utilization of MWBE’s and other businesses as
subcontractors and suppliers in this contract as well as any efforts the contractor makes to
increase the participation of MWBE’s. The contractor shall also maintain, for at least three years
after completion of this contract, a record of all quotes, bids, estimates, or proposals submitted to
the Contractor by all businesses seeking to participate as subcontractors or suppliers in this
contract. The State shall have the right to inspect and copy such records. If this contract
involves federal funds, Contractor shall comply with all record keeping requirements set forth in
any federal rules, regulations, or statutes included or referenced in the contract documents.

5.2 REPORTS

6

6.1

6.1.1

6.1.2

SPECIAL TERMS AND CONDITIONS:

PRICING AND ADJUSTMENTS

Unless otherwise stipulated all bids must include unit prices and extensions where applicable and
be otherwise in the format requested.

All bid pricing is to be FOB Destination, freight prepaid and included, for any destination within
the State of Washington. If bidder agrees to extend contract pricing to State of Oregon ORCCP

members, a percent increase to bid pricing to accommodate additional freight costs to Oregon
locations may be indicated in Section IV, Bid Submittals.

All pricing shall include the costs of bid preparation, servicing of accounts, and all contractual
requirements. During contract period:

pricing shall remain firm and fixed for the duration of the contract.

Bidder’s Company Name
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Invitation for Bid #029

6.2 CONTRACTOR PERFORMANCE

6.2.1 General Requirements: The state, in conjunction with purchasers, monitors and maintains
records of Contractor performance. Said performance shall be a factor in evaluation and award
of this and all future contracts. Purchasers will be provided with product/service performance
report forms to forward reports of superior or poor performance to the State Procurement
Officer.

6.3 PURCHASING CARD ACCEPTANCE

In an effort to streamline the purchasing and payment process, the State is encouraging agencies
to use the state contracted purchasing card to facilitate small dollar purchases. While at the
present time, it is not mandatory that contractors accept credit card purchases, we encourage all
state contractors to consider this alternate payment process. Please indicate in Bid Submittals
which card(s) you presently accept and payment discount you may offer the state. The current
card available for state agency use is a VISA product.

6.4 BIDDER COMPLIANCE

The State reserves the right to consider the actual level of bidder’s compliance with the
requirements specified in this IFB, and to consider a bid responsive if it substantially complies
with the state’s intent relative to overall bid requirements and specifications.

Bidder’s Company Name
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SCOPE OF WORK FOR
LAKE WASHINGTON DERELICT PILING REMOVAL AND DISPOSAL

OCTOBER 27, 2006
PAGE 1 OF 3

PURPOSE

The Washington State Department of Natural Resources (DNR) is soliciting bids for a
Purchased Services Contract for the removal and disposal of one steel ball float, one steel
cylinder float, and approximately 123 derelict pilings. These items are located on state-
owned aquatic lands (SOAL) on the eastern shores of Lake Washington, north of May
Creek.

PROJECT LOCATION

This site is located on the eastern shores of Lake Washington, north of the mouth of May
Creek. It is located in the West 1/2 of the Southwest % Section 29, Township 24N,
Range 5E. This site is located on state-owned aquatic land that is within the Harbor Area
of Lake Washington. The parcel numbers for this site include 2924059014 and
2924059013. These dolphins and pilings are spread out in an area of approximately 36
acres. The bedlands are managed for the public by the Washington State of Natural
Resources, Aquatic Resources Program.

The site locations are shown on Attachment A. Photos or more details are available from
DNR.

PROJECT SCOPE

The Contractor will be responsible for the removal and disposal of the designated
pilings as indicated in Attachment A. Removal and disposal methods must meet all
Federal, State and Local laws, rules and regulations.

The pilings (which are NOT creosote treated)will be extracted using a vibratory hammer
that is mounted on a barge. A collar will be fastened around the pilings and will pull up
the piling while vibrating it out of the sediment. Once the pilings are pulled from the
sediment the vibratory hammer will be turmed off. The pilings will be placed on the
barge and disposed of off site. The Contractor will be required to remove the pilings
slowly to reduce the amount of sediment that is displaced during the extraction process.
Piles will not be washed off in the water. The holes that remain after removal of the
pilings will be filled with clean sand.

DNR-008187





SCOPE OF WORK FOR
LAKE WASHINGTON DERELICT PILING REMOVAL

OCTOBER 27, 2006
PAGE2OF 3

PROJECT SCOPE

Pilings that break will be pulled out of the sediment with a clam shell bucket. The size of
the clamshell bucket will be minimized to reduce turbidity during piling removal. The
clamshell bucket will be emptied of material onto a contained area on the barge before it
is lowered into the water. Any debris that is associated with the removal will be picked
up and placed on the barge

Some areas within the project area are part of a larger Environmental Protection Agency
directed cleanup (CERCLA cleanup of the upland property and lake sediments).
Attachment B indicates the areas within the Harbor Area that will undergo future cleanup
of polynuclear aromatic hydrocarbons (PAH) and woodwaste. Pilings that are located in
the Polynuclear Aromatic Hydrocarbons (PAH) areas will be cut at the mud line. This
includes approximately 28 pilings located on the Attachment B at GPS points 4 and 31.
Prior to commencement of the work the Contractor will discuss with the DNR Project
Manager which pilings will be cut. The Contractor will keep a log of the location using
the GPS and the number of pilings that were cut. The bottom sediments will not be swept
to search for underwater piles in known contaminated areas.

NOTE: Additional pilings that are found within the project area will be removed by the
Contractor after consultation and approval by the DNR Project Manager. The cost for
removal and disposal of the additional pilings can be added and invoiced on the same
invoice of the other scope.

TECHNICAL REQUIREMENTS

Equipment Requirements:
The Contractor will be responsible for the removal and disposal of the designated pilings
as indicated in At<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>